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ABSTRACT
The Navy Field Contracting System (NFCS) uses Procurement Administrative Lead
Time (PALT) as the primary indicator of procurement effectiveness. However, many
procurement activities are attempting to use other indicators to measure procurement
effectiveness. Required Delivery Date (RDD) is one measure that has been proposed as
a replacement or addition to PALT.
A survey of 62 procurement professionals in the NFCS was conducted in order to
gauge the reaction to the proposed use of RDD. Respondents indicated that using RDD
as an indicator or performance was a good concept, but that it was impractical due to the
number of unrealistic RDDs provided by customers. It was further concluded that other
concerns such as: obtaining valid receipt dates; additional buyer workload; and vendor
considerations may also complicate the use of RDD as a measurement tool. This thesis
recommends that activities must decide for themselves if the benefits of measuring RDD
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Many procurement activities within the Navy Field
Contracting System (NFCS) are attempting to use other
indicators to measure procurement effectiveness. Required
Delivery Date (RDD) is one measure that has been proposed as
a replacement or addition to Procurement Administrative Lead
Time as a Measure of Effectiveness (MOE) for the procurement
process. This thesis will summarize data, related to RDD0
that was received from procurement professionals within the
NFCS and then analyze that data to determine if RDD should be
used as a MOE for the procurement process.
B. OBJECTIVES
The NFCS uses PALT as the primary indicator of procurement
effectiveness. PALT, however, measures only a portion of the
overall procurement process and tells us little about how well
procurement activities are doing to satisfy individual
customer requirements.
This study will focus on evaluating the use of Required
Delivery Date as an alternative to PALT, or as an additional
MOE that can be used in conjunction with PALT.
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C. RESEARCH QUESTIONS
Based on the objective cited above, the following primary
research question is addressed in this study: Should Required
Delivery Date (RDD) be used as a Measure of Effectiveness for
the procurement process? In support of the primary research
question, the following subsidiary questions are addressed:
1. What is currently used to measure the effectiveness of
the procurement process?
2. What are the advantages and disadvantages of this
measurement?
3. How would RDD be used as a MOE to evaluate the
procurement process?
4. What are the advantages and disadvantages of using RDD?
5. What is required to implement RDD within the Navy Field
Contracting System?
D. SCOPE, LIMITATIONS, AND ASSUMPTIONS
The scope of this thesis is to address the issue of
whether or not the NFCS should use RDD as a MOE for evaluating
procurement effectiveness. The thesis will focus exclusively
on Small Purchase procurements (less than $25,000).
This study is limited to the identification of the key
factors and variables that must be considered if RDD were to
be implemented as a MOE. It does not attempt to develop a
standard method but cites an example of how to measure RDD,
and how it might then be used to evaluate the procurement
2
process. The thesis does not provide a cost-benefit or
tradeoff analysis.
Throughout this study, it is assumed that the reader is
familiar with the NFCS, Small Purchase procedures, and the
Federal Procurement process. It is further assumed that the
reader is familiar with basic Naval terminology and with basic
contracting and acquisition terminology.
E. RESEARCH METHODOLOGY
The information presented in this thesis was obtained
through a variety of sources. Initially, the researcher
conducted an extensive literature search. This entailed
obtaining a custom bibliography from the Defense Logistics
Study Information Exchange (DLSIE) which turned up little in
the way of related articles, studies, or theses. A DIALOGE
search of Government and Industry literature pertaining to the
research topic was also undertaken with little success. The
following descriptors were used for the search; procurement,
purchasing, contracting, adntinistrative, leadtime, process,
evaluation, measurement, Department of Defense, Armed Forces,
Armed Services, Army, Navy, and Air Force. Additionally,
various Total Quality Management (TQM) texts were reviewed in
order to obtain a TQM perspective that could be applied toward
the research question. The bulk of information for the thesis
was gathered through the use of a survey questionnaire that
was aimed at senior procurement professionals (both military
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and civilian), and senior buyers, all of whom are working or
have worked in Small Purchase procurement within the NFCS.
Lastly, research data applicable to the general thesis
research topic was collected via personal and telephone
interviews.
F. ORGANIZATION OF THE THESIS
This thesis consists of five chapters. Chapter I has
outlined the objectives of the thesis in addition to providing
comment on the scope of the thesis and research methodology
used.
Chapter II provides background information relating to the
procurement process and how PALT is used as an indicator of
procurement effectiveness. Chapter II also discusses RDD and
displays how it might be used.
Chapter III presents the results obtained from the
literature search, personal and telephone interviews, and
survey questionnaires.
Chapter IV is a review, discussion and analysis of the
data collected. Advantages and disadvantages of both PALT and
RDD will be listed.
Chapter V summarizes the results of the research and
presents conclusions and recommendations. Answers to the




A. NAVAL SUPPLY SYSTEAS COI1AND AND THE NAVY FIELD
CONTRACTING SYSTEM
The Naval Supply Systems Command (NAVSUP) is responsible
for providing procurement policies and administrative
guidelines for Field Contracting activities as the Head of the
Contracting Activity (HCA) for the NFCS. As such, NAVSUP sets
and implements all Navy-wide small purchase policy and is
responsible for ensuring Procurement Management Reviews (PMRs)
are performed on all NFCS activities.[Ref 21]
The NFCS is comprised of approximately 960 procurement
activities who have either large purchase authority
(>$25,000), small purchase authority (<$25,000), or both.
Fifteen activities make-up the NAVSUP claimancy which includes
the Navy Regional Contracting Centers (NRCCs), Fleet and
Industrial Supply Centers (FISCs), Ships Parts Control Center
(SPCC), and the Aviation Supply Office (ASO). The remainder
of procurement activities in the NFCS belong to other
claimants.[Ref 21]
The Navy Field Contracting System has worldwide coverage.
Shore establishments are located throughout the Continental
United States, Europe, the Indian Ocean, Asia, Australia, New
Zealand, and wherever the Fleet is located. During fiscal
5
year 1992, these activities completed over 1.8 million small
purchase actions totaling more than $2.5 billion. The
majority of NFCS activities have only small purchase authority
ranging from $2,500 up to $25,000. There are approximately
1,600 buyers (General Service Series l105s) within the NFCS
who are responsible for procuring a myriad of goods and
services: Fleet supplies and services; replenishment spares,
repairables, and Designated Overhaul Point repair services for
system stock; supplies and services for Navy Industrial
activities; ADP equipment, software, and maintenance; and Base
Operating goods and services. Purchasing offices can have as
few as one buyer or as many as 60 buyers who perform their
mission using manual to fully automated systems. [Ref 211
The above statistics point out the wide diversity of
activities within the NFCS. The primary indicator used to
measure procurement effectiveness for all these activities is
PALT. However, PALT is not the only indicator. NAVSUP, as
well as many individual procurement activities, use various
indicators to manage and analyze the effectiveness of the
procurement function. NAVSUP views PALT as simply one
indicator and states:
Procurement Administrative Lead Time (PALTr) along with
workload, funding and productivity data taken collectively
are the primary measures of the effectiveness of the
procurement function. [Ref 22]
The next section will define PALT and provide examples of how
it is used.
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B. PROCit, R TADMINISTRATIVE LEAD TIME (PALT)
Procurement Administrative Lead Time is defined as the
number of calendar days from the date of receipt of a Purchase
Request (PR), or similar initiation of a procurement action in
the purchasing component of the activity, to the date on which
a binding order is awarded. NAVSUP considers it essential
that NFCS activities measure and manage their PALT and that
PALT be publicized to customers for use in advance procurement
planning. [Ref 23] NAVSUP Instruction 4200.84B states:
To anticipate PALT for the various types and dollar values
of contract actions is critically important to meeting
needed delivery/performance dates and obligation targets
as well as awarding an inordinate number of contract
awards at the end of the fiscal year. These published
PALT times should serve as a planning guide for requiring
activities and as cutoff dates for submission of
requirements for contract award prior to the close of the
fiscal year.[Ref 23]
Navy Field Contracting activities report PALT statistics
to NAVSUP who then compiles the data to be used for analysis
and for reporting to higher authority. As mentioned
previously, in addition to PALT, NAVSUP uses other indicators
of effectiveness to assess and manage activities within their
claimancy (NRCCs, FISCs, SPCC, and ASO). Additional
indicators include; total receipts (PRs), total completions,
backlog, productivity rate, man-hours, staffing, and
Productive Unit Resources (PURs). Recently, NAVSUP has
instituted Statistical Process Control (SPC) for analyzing
PALT statistics using a five year average and basing it on the
7
activity's mix of workload. NAVSUP currently does not use RDD
as a measure of effectiveness.
Individual procurement activities also rely heavily on
PALT statistics to tell them how well they are performing.
Increasingly, however, activities are searching for other
measures that can provide a more comprehensive picture of
performance, both from an efficiency and a customer service
standpoint. Activities have started using many of the same
indicators that NAVSUP uses plus others; average age of work-
in-process, stratified PALT, number of line items completed
per hour, number of modifications, customer surveys, etc.
Some activities _ attempting to use RDD in various forms but
they are the exception. The next section will describe RDD
and show how one activity proposes its use to measure the
total procurement process, provide meaningful management
information, and help improve customer satisfaction.
C. REQUIRED DELIVERY DATE (RDD)
Required Delivery Date is one of the mandatory entries on
a requisition for supplies or services. This entry
corresponds to the number of days the customer is willing to
wait for his material to be received, in other words when he
wants to receive his material (e.g., an RDD of 030 means the
customer wants the material on or before 30 days from the
requisition date). Thus, if a purchasing activity meets a
customer's RDD, then one of the components to totally
8
satisfying the customer's needs has been met, namely
timeiness, the other two being "right price" and "right
quality".
D. FLEET AND INDUSTRIAL SUPPLY CM-1TER, SAN DIEGO, RDD CONCEPT
The Fleet and Industrial Supply Center in San Diego has
developed a method whereby RDD could be used as another
indicator to help manage the procurement process and provide
better customer service. This approach is shown here simply
to give the reader an appreciation of how RDD can be used to
monitor system performance and ultimately provide greater
customer satisfaction. Obviously, other methods could be
used, from measuring system performance without comparison to
a customer's RDD, to simply changing management philosophy,
"manage workflow and buy to RDD". The costs and benefits vary
with any method chosen and must be weighed against each other
in order to determine if one method should be chosen over the
others, or if the status quo should be maintained.
Figure 1 depicts FISC Naval Station's (San Diego) system
flow diagram for processing a routine Purchase Order. This
was developed by a Work Flow Analysis Process Action Team
(hence referred to as the PAT), a part of FISC's Total Quality
Management program focusing on processes. As can be seen from
the time line, PALT measures only a small portion of the
process, from the time an input clerk enters the requisition







until the buyer awards and releases the contract. PALT fails
to measure customer processing time (preparation and
submission of the requirement in a form acceptable to the
purchasing activity), technical and supervisor review time
prior to assignment to a buyer, purchase order printing time,
time required to sort and distribute PRs at the FISC, Postal
Service handling time, supplier processing time, carrier
delivery time, receipt and inspection time, and ultimately
FISC delivery time to the customer.
The PAT views FISC's Open Purchase time-related indicators
as incomplete and/or non-customer relevant. They see PALT as
an internal measure that does not provide an indication as to
how well the FISC is satisfying the customer. Their proposal
is to use the customer's RDD and track the days-left-from-RDD
as the requisition travels through the various processing
stages. Figure 2 presents a set of parameters in a linear
scale representing time that may be used to calculate
Timeliness/Speed indicators. Customer Allowed Time (CAT) is
based on the date the customer submits the requisition (RID)
and the required delivery date (RDD). [Ref 20: p 2]
Figure 2 also illustrates two new time concepts to monitor
under a new Timeliness Tracking System: Open Purchase
Processing Time (OPPT) and Remaining Days From Allowed Time
(RDAT). OPPT corresponds to the time it takes to process a PR
from requisition in-date to release date. This time is then
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RDAT then represents the remaining time allowed for all other
parties in the process to deliver within RDD. In order to
have complete visibility of the process, all separate stages,
from Technical Clerk to Buyer time would have to be
measured.[Ref 20: p 4]
Figures 3 and 4 provide examples of these concepts and
introduce Speed Performance indices for tracking how well FISC
and the entire purchasing system are doing based on customer
RDDs.
Figure 3 is an example of how FISC and the entire system
performs within customer timeliness specifications:
"* The top bar represents a customer allowed time of 32 days.
It is measured from RID to RDD.
"* The second bar represents the purchasing system turn
around time (SYSTAT). This time is measured from RID to
actual delivery date (ADD). As this bar shows, SYSTAT
time is 28 days or 4 days earlier than RDD.
"* The next bar represents FISC Open Purchase Processing Time
(OPPT). It is measured from RID to purchase order release
date. In the example, this time is 20 days out of the 32
days allowed by the customer. Therefore the Remaining
Days From Allowed Time (RDAT) is 12 days. RDAT is a
different and more compelling measure than other measures
currently monitored because it is based on a customer
timeliness specification.
"* The last bar shows Delivery Turn Around Time. It
represents the time that it takes the remaining components
of the system to deliver the item to the customer. In the
example this time is 8 days or 4 days earlier than RDD as

















The bottom portion of Figure 3 shows three Speed Performance
Indices (SPI) to monitor timeliness performance under the
proposed system based on RDD:
"* Point 2 shows FISC SPI, calculated by dividing "Allowed
Time" by "FISC Open Purchase Turn Around Time". In order
to provide greater chances for the entire system to meet
the required delivery date, the index should be targeted
at a to be-determined-level (less than 1.0). For example,
a FISC SPI of 0.62 meaning that 62% of the customer
allowed time has been consumed by FISC and the other
components of the system have 38% of the remaining allowed
time to deliver within RDD. The closer the index is to
1.0 the more time FISC has taken from RDD to process the
purchase request and therefore there is less chance that
the RDD will be met.
"* Point 4 shows the procurement system Speed Performance
Index. This is calculated by dividing the System Turn
Around Time (SYSTAT) by the allowed time specified by the
customer. In the example, this index is 0.87, which means
that the item was delivered within 87% of the allowed
time. The ideal system SPI would be 1.0, implying a just-
in-time delivery in which the item was delivered on the
day specified by the RDD. [Ref 20: pp 6-7]
The PAT believes that additional indices should be
developed to track suppliers' timeliness performance.
However, RDD might not be a good indication of suppliers'
performance since FISC might consume all the customer's
allowed time making it impossible for suppliers to meet the
RDD. [Ref 20: p 7]
Figure 4 depicts another example, except this time the
actual delivery date exceeds the required delivery date by 10
days. In this example, RDAT becomes minus 2 days, meaning
that FISC released the purchase request 2 days after RDD. The
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performance level as in the previous example. However, from
the system's perspective, this delivery/supplier's performance
does not make any difference because the RDD has already
passed. (Ref 20: p 7]
The SPI, greater than 1.0, shown at the bottom of the
chart indicates that RDD was not met. FISC's SPI was 1.06
meaning that allowed time was exceeded by 6% and the system's
SPI was 1.32 meaning the combined purchasing and delivery time
exceeded RDD by 32%.
Figure 5 is an example of a FISC Purchase Request Speed
Performance Indicator Report. The example shows how the data
could be used to develop an overall FISC Speed Performance
Indicator, in this example a value of 1.27.
Figure 5 introduces one of the problems that FISC must
overcome in order to implement this system. In the example
there is no procurement system Speed Performance Indicator
since FISC currently has no way of inputing receipt
information into APADE. Other problems pointed out by the PAT
were:
1. The RID must be initiated by entering the requisition
in APADE upon receipt from the customer. This poses a
problem under current operations because APADE initiates
PALT when the requisition is assigned to the buyer.
2. RDD itself and consequently the customer's allowed time
may not be reasonable and may require the launching of a
customer educational campaign to assist him/her in
selecting a more realistic RDD based on the type of item,
type of requisition and possibly real time constraints.
17
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3. The purchasing system itself, may be incapable of
performing within the time allowed by the customer.
Current process capabilities were identified during data
collection based on type of buy and payment method. Part
of the proposed requisition tracking system includes a
constant charting of timeliness process capability in an
effort to not only uncover special causes of variation but
also to help reduce the turn around time and normal
variation. [Ref 20: p 4]
In summary, the PAT proposes an approach that entails
tracking RDD throughout the procurement process, measuring RDD
against the actual receipt date, and using RDD and in-process
measures to calculate speed performance indicators. This
information can then be used to manage the process, start to
finish. However, the PAT does recognize some problems,
mentioned above, that must be corrected before implementing
this approach. In addition, the researcher concludes that
other problems might be encountered such as obtaining actual
receipt dates, normalizing RDD statistics so as not to
penalize certain vendors, creating additional buyer workload,
and implementing RDD at activities that are not automated.
Required Delivery Date, used as a measurement tool, can
provide procurement managers and buyers with greater
information with which to manage the procurement process.
However, is the cost of obtaining that information greater
than the benefit derived from having that information?
Chapter III presents data obtained from procurement
professionals regarding their views concerning RDD, PALT, and




The results of the %wo major research activities, survey
questionnaire and personal interviews, are presented in this
chapter. A statistical analysis of the questionnaire results
is provided along with a synopsis of the interviews. Chapter
IV will provide a discussion and analysis of the data
presented in this chapter.
B. SURVEY QUESTIONNAIRE
1. General Comments Regarding the Survey and Target
Audience.
The survey questionnaire was designed to answer the
thesis research questions and provide a means by which
procurement professionals could freely convey their thoughts
and attitudes concerning PALT and RDD. A copy of the
questionnaire is provided in Appendix A. The survey consisted
of twelve scaled response questions (rate the statement from
"1" to "5" with "1" being "strongly disagree" and "5" being
"strongly agree"), six short answer questions, two multiple
choice questions, and one scaled response question for rating
impediments to implementing RDD. Respondents were requested
to provide comments where applicable. Appendix B provides a
complete list of those comments.
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The survey was aimed at senior procurement professionals
(both military and civilian), and senior buyers, who are
currently working, or have worked, in Small Purchase
procurement within the NFCS. In all, sixty-two individuals
from a total of twenty-nine activities, out of thirty-four
contacted (85W response), responded to the survey. Appendix
C provides a list of activities that responded to the survey.
Twenty-one military officers and enlisted personnel responded.
Military respondents included; seven Commanders, eight
Lieutenant Commanders, three Lieutenants, one Lieutenant
Junior Grade, one Master Chief Petty Officer, and one Chief
Petty Officer. Forty-one civilian General Service/Manager
(GS/M) personnel responded, ranging from GS-7 to GM-15. The
mean for GS/M personnel was 10.78. The contract/purchase
experience of the personnel who responded to the survey was
extensive. Of the 62 respondents, 50 had over four years
experience, 10 had from two to four years experience, and two
individuals had from one to two years experience. Slightly
more than half (58%) of the respondents have been in their
current billet/position for longer than two years.
2. Description and Su=zuary of Results.
The summarized raw responses to the survey are
provided on the following pages. Each paragraph shows the
statement as it appeared on the survey and a graphical
depiction of the summarized responses. The mean, standard
21
deviation, and Confidence Interval (CI) range are provided
where appropriate. Finally, a summary of comments is provided
in an attempt to categorize the respondents' remarks (listed
in their entirety in Appendix B). Chapter IV presents a
thorough discussion and analysis of the results presented in
this chapter.
a. Question 1. PALT, by itself, is a valid indicator


















The majority of respondents (61%) disagreed with
the statement. Only two out of sixty-one strongly agreed with
the statement. Responses would thus tend to indicate that
PALT, by itself, is not a valid indicator of small purchase
effectiveness. A large percentage of comments (43%) tended to
emphasize this result, pointing out that PALT is only one
indicator and should not be used alone. Three comments stated
that PALT can be too easily manipulated and thus was not an
adequate measure. Two comments tended to favor PALT as a
measurement, but with certain qualifying statements. One
comment focused on the customer service aspect, that
purchasing needs to ensure the customer receives a quality
product at a reasonable price. One other comment said that
PALT only measures the productivity of the purchasing
department.
b. Question 2. In my opinion, some other MOE should
be used to measure small purchase effectiveness.
As Figure 7 points out, 47 out of 62 responses
(76%) either strongly agreed or agreed with the statement. No
respondents strongly disagreed with the statement. The sample
thus supports the idea that some other measure should be used
to measure small purchase effectiveness. Forty-seven percent
of the comments supported using PALT in conjunction with one
or more measures of effectiveness. Two comments said PALT was
okay as is. Two comments said PALT should be used in
23
conjunction with RDD. Other comments suggested using






















c. Question 3. PALT statistics serve no useful
purpose for our customers.
A slight majority (53%) disagreed with the
statement. Coinciding with the mixed results shown in Figure
8, the comments were equally split between PALT being useful
to customers and PALT = being useful to customers. Other
24
comments: PALT is misunderstood by customers; PALT is not
accurate as currently measured; and PALT may be useful to
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A majority of responses favored the statement as 46
out of 62 respondents either agreed or strongly agreed (74%).
Only one individual strongly disagreed with the statement.
The results thus favor the statement that PALT is easily
manipulated and six out of nine comments stressed the point
that PALT can be manipulated. However, three comments said
that PALT is not easy to manipulate on automated systems. One
comment stated just the opposite, that PALT can be manipulated
on an automated system and even gave an example.
26
e. Question 5. PALT statistics tell me very little

















No clear cut conclusion could be drawn from the
results. Forty-six percent favored the statement, however
almost as many respondents (41W), did not agree with the
statement. Comments were mixed as the results shown in Figure
10 would predict. About half the comments said PALT does
provide some insight into the quality of customer service
provided. The other half tended to say PALT is only a partial
27
indicator or that other factors need to be measured in order
to provide a complete picture.
f. Question 6. Procurement activities should do more
to control/influence the procurement process after






















Fifty-seven percent of the responses agreed with
the statement, however there was a large number of "neither
agree nor disagree" responses .(15). Only three individuals
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strongly disagreed with the statement. Nine remarks were
inclined to agree with the statement and most of these felt
their activities were doing a good job of contract
administration, some mentioning they work the PO "cradle to
grave". Seven responses indicated it is not feasible to
control the procurement process after PO award due to a lack
of dollars, people, and the time required to handle the
magnitude of small purchase actions. Two particularly strong
comments were received. One person who agreed with the
statement said, "We need to eliminate the mind set 'it's not
my job', 'I've ordered it and now I'm thru with it'".
Another person thought the question was "bad", saying it
assumed that follow-up and other actions were not being
performed by procurement activities and further stated, "What
might be more important is how often does the negotiated
delivery date meet the customer RDD, and if the source
(mandatory or otherwise) does not meet the negotiated delivery
date, what do you do about it".
g. Question 7. Procurement activities should do more
quality evaluation of vendors.
Eighty-two percent of the responses agreed with the
statement. Only one individual strongly disagreed with the
statement. Though most individuals felt more could be done in
this area, five of the 14 comments stated that lack of
resources, people and money, limit their ability to assess
29
vendor quality. Some additional comments include: "Small
Purchase is more concerned with distribution of business, not
quality of vendor performance"; "delivery statistics aren't
available like DLA has"; "NAVSUP should help out with some
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As the mean indicates, there was no strong
correlation of responses to measure agreement or disagreement
with the statement. Thirty-nine percent favored the
statement, whereas 38W disagreed with the statement. The
comments, however, were almost unanimous in that 17 out of 24
respondents stated that RDDs are rarely, if ever, realistic.
Three comments stated that both PALT and RDD should be used
together. One particularly strong comment against RDD was:
"...we often receive: 1) No IDD, 2) An RDD of 'ASAP', 3) An
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RDD that reflects more of a lack of planning than a truly
urgent need".
i. Question 9. Procurement activities should not be
held accountable to RDD since they don't have

















statement. Eleven remarks (out of 20 received) emphasized
that the procurement activity must pursue follow-ups and
attend to contract administration functions. Three
individuals stated that unrealistic RDDs pose a problem while
five comments related to there being too many variables in the
procurement process that the buying activity has no control
over. One individual stated that, "At ICPs, the faster the
production, the less wholesale system stock to have to buy to
support longer production leadtime". One individual said the
procurement process ends after award.
j. Question 10. Individual buyers have no control
over the procurement process after award of the
purchase order.
Forty-eight percent of the responses either
disagreed or strongly disagreed. Thirty-seven percent agreed
with the statement. Ten of nineteen comments tended to
disagree with the statement by saying that buyers do have
control over all or most of the process. Three of the remarks
stated that the buyer tends to lose visibility of the order
once award is made to a vendor. Three comments touched on the
problem of scarce resources, dollars and personnel, that
limits the amount of contract administration that can be
accomplished. Two individuals felt that the amount of
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k. Question 11. RDD, if implemented, would be easy
to manipulate.
"Twenty-one respondents rated this question "neither
agree nor disagree". This may be due to a lack of familiarity
of how RDD would be used by a procurement activity. Comments
varied with some saying that RDD could be nnipulated by the
customer, and others saying that the buying activit-- could
manipulate the RDD to whatever they wanted. Two responses
stated that RDDs could be generated from the priority and that
















1. Question 12. RDD would be more useful than PALT
since it provides a better measure of how well I
am supporting my customers.
Thirty-eight percent of the responses disagreed
with the statement. Thirty-three percent agreed with the
statement, while 17 respondents rated this question "neither
agree nor disagree". Four comments again touched on the
problem of unrealistic RDDs as being a detractor from using
RDD. Three respondents said that both PALT and RDD should be
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used together. Other conuments stipulated that there are too
many unknowns, one individual went so far as to say,
"Achieving RDD is more a function of luck and/or coincidence
than buyer effectiveness". Another individual felt that PALT















m. Question 13. What other MOEs are you using to
measure small purchase effectiveness?
Many of the respondents said that they use no other
measure than PALT, however there were numerous activities that
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said they supplement PALT with other measures. The reader
must be cautioned that ten activities who responded to the
survey had more than one respondent and thus those activities'
responses may slightly skew the results. However, the
researcher believes the measures listed provide a good
indication of the variety of MOEs being used by activities in
the field. Some of the most widely mentioned MOEs were
production, average age of work-in-process (WIP), backlog,
completions, number and type of modifications, customer
surveys, and customer attitude/reports. For a full list of
responses see Appendix B.
n. Question 14. If RDD were to be imqlemented,
should it be used for:
a. Small Purchase only
b. Large Purchase only
c. Both Large and Small Purchases
Sixty-nine percent said that, if implemented, RDD
should be used for both Large and Small Purchases. However,
some individuals, who didn't pick any of the choices provided,
wrote in that RDD shouldn't be used in any form. One person
said she didn't know enough about Large Purchase to make a
choice. Another individual qualified his choice of (a) by












FIGURE 18: RESPONSES TO QUESTION 14
N=55
o. Question 15. Are you currently using some form of
RDD to measure small purchase effectiveness? If
so, how?
The large majority of responses were "no" to this
question. However, eight respondents did say they are using
RDD in one form or another. Six comments stated they were
using RDD, by exception only, as in high profile or critical
buys. Three individuals said they tracked award date to RDD,
with one qualifying his/her response by adding that, "it's
not a good measure since customers put unrealistic RDDs on
requisitions".
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p. Question 16. Do you currently measure vendor
quality or lead time? If so, how?
Again, as in question 15, the majority of responses
were "no" or left blank. However, six did respond by saying
they either currently use or will use the Red, Yellow, Green
(RYG) program. Two of these six responses were qualified by
saying that RYG does not measure delivery or lead time. Six
comments could be categorized in the "manage by exception"
category while four respondents said they rely on their
customers to provide them feedback on delinquent vendors. Two
individuals said they track and compile a list of deficient
vendors. Some other comments include: "Quality Deficient
Reports are used"; "Blue Star program"; "collect non-
conformance reports from the receiving activities".
q. Question 17. Should some other measure of
performance be used (other than PALT or RDD)? If
so, explain why.
Nine of the 32 responses said that a combination of
measures should be used, with PALT and RDD being two of the
indicators. Three responses said that PALT and RDD should be
used together. Some kind of quality measurement was proposed
by two respondents (though no mention of which measurements
should be used). Other individual comments were: "PALT by
Issue Priority Group"; "customer satisfaction"; "Contract
Award to Delivery (in days)"; "process control charts in
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conjunction with PALT"; "age of work in process; and cost
effectiveness".
r. Question 18. Izeiments to iAtplementing RDD.
For this question, individuals were asked to rate
obstacles to implementing RDD on a scale of "1" to "5", with
"1" being least difficult to overcome and "5" being most
difficult to overcome. They were told to circle n0" if they
did not consider the item to be an obstacle to implementation.
Space was provided for respondents to list additional
impediments. The following choices were listed on the survey
(Listed in parentheses after each item is the number of
respondents who rated that item):
A. APADE/System implementation (54)
B. Receiving valid RDDs from customers (60)
C. Capturing receipt information (59)
D. Lack of control over the entire process (60)
E. Vendor concerns (57)
F. Cost to implement (57)
G. Deployed units (52)
H. Workload sharing between activities (53)
I. Political concerns (36)
Figure 19 depicts the mean score for each item. As
can be seen on the graph, only two items, "A. Receiving valid
RDDs from customers", and "D. Lack of control over the entire
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process", had mean scores greater than three. The results
thus show that these two areas are of the greatest concern to
the sample audience. The next highest mean score of 2.589 was
for item G, "Deployed units", whereas the lowest mean score
was 2.196 for item E, "Vendor concerns". A few of the
respondents expressed a lack of understanding for some of the
items listed and thus did not rate those items. Some of the
write-in comments include: "customers providing good
specifications"; "personnel performance standards"; "vendor
lead time for special items"; and "[customers] lack of
knowledge of the system".
a. Question 19. Nho handles your receiving function?
Primarily three responses were received to this
question: Defense Logistics Agency (DLA) ; Navy personnel; and
direct to customer.
t. Question 20. Do you use an automated procurement
system? If so, which system?
Seven different automated systems were listed:
APADE; Standard Automated Contracting System (SACONS); Base
Contracting Automated System (BCAS); Purchasing Automated Data
Processing System (PADPS); Requisition Processing System
Version 2 (RPSV2); Integrated Logistics Support Management
Information System (ILSMIS); and one developed "in-house".
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u. Question 21. RDD should:
a. replace PALl! as a MOE.
b. be used In addition to PALl!.
c. not be used In any form.
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quantity and quality whereas another felt that if just one
measure were to be used, then it should be PALT based on
priority.
C. PERSONAL AND TELEPHONE INTERVIEWS
1. General
Representatives from each of the following activities
were questioned by the researcher: FISC, San Diego, CA; Naval
Postgraduate School, Monterey, CA; Stewart Sandwiches Inc.,
Virginia Beach, VA; NRCC, Philadelphia, PA; Naval Air Warfare
Center, Aircraft Division, China Lake, CA; and NRCC, San
Diego, CA. All interviews were conducted over the telephone
with the exception of face-to-face interviews conducted at
FISC, San Diego, and at the Naval Postgraduate School,
Monterey.
The purpose of the interviews was to seek information and
opinions regarding the use of PALT and RDD. The conversations
were basically allowed to free-flow with questions being
generated by the researcher as the interview progressed. The
survey shown in Appendix A was not used as a guide to lead the
discussion. The results of the interviews and telephone
conversations are summarized below.
a. Fleet and Industrial Supply Center, San Diego
The interviews summarized in this section took
place at FISC, San Diego, on August 12 and 13, 1993.
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LCDR McKee, Head of Procurement Management at the FISC,
was interviewed initially since she had earlier requested the
researching and writing of a thesis that would attempt to
define the best measures of effectiveness to be used for the
procurement process. As time passed, the thesis was refined
and narrowed to focus on PALT and more specifically, RDD.
LCDR McKee identified several measures that were being
used at the FISC but felt that a combination of indicators or
measures would be more appropriate and provide a more
comprehensive picture of buying effectiveness and efficiency.
She stipulated that PALT was only one ifnicaQtr. In
discussing RDD, she mentioned that it is another indicator
that can be used, however, she mentioned problems associated
with using this measure such as data collection (getting
actual material receipt dates into APADE), APADE compatibility
and defaults, and unrealistic RDDs from customers. She
recommended that since APADE was currently not set up to
handle RDD, that an "award date to material receipt date"
measurement be used instead.[Ref 7]
Ms. Joyce Cozart, Deputy Director of Procurement at the
FISC, and Ms. Shelley Pierce, a Procurement Analyst at the
FISC, were also interviewed during the two day visit. Their
views were similar in that they both reiterated the problems
of using only PALT or any single measure of effectiveness to
measure efficiency or productivity. Both mentioned that PALT
can be easily manipulated by buyers and may thus provide false
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information to managers and customers. They boch had concerns
with any attempt to use RDD. They mentioned the same problem
areas that LCDR McKee had listed and added that buying to RDD
would cost more dollars and that customers would have to be
educated about RDD, and that even education may not be enough
to ensure customers will assign realistic RDDs to
requisitions.[Refs 5, 8]
Captain Erno, Site Commander at FISC Naval Station, was
interviewed on 13 August 1993. It was Captain Erno's opinion
that FISC should take ownership of the whole procurement
system and that some measure of the entire process was needed,
possibly RDD. He mentioned that one of the problems with
measuring to RDD was that DLA managed the receiving and
warehouse function at FISC and thus procurement (Navy)
officials had little control over this portion of the process.
Though he mentioned an upcoming experiment at FISC Naval
Station to use RDD, he cited many problems with its use. Some
of his concerns were: unrealistic RDDs; Issue Group versus RDD
incompatibility; APADE and UMMIPS interface problems;
requisitions received with no RDD or priority assigned; and
problems with overseas shipment. He mentioned that teaming
arrangements with customers must be undertaken to ensure
credibility exists between customers and procurement
activities. In this way, customers would gradually begin to
provide more realistic RDDs on their requisitions. In
closing, he listed a combination of indicators that could be
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used to measure effectiveness (in addition to PALT and RDD);
number line items purchased per hour, average days on desk,
average age of backlog by Issue Priority Group, overall
backlog, and number of personnel.[Ref 61
Mr. Mike Stames, Total Quality Manager at the FISC, was
also interviewed, both in person and over the telephone. He
said that management must define the purpose or aim of the
procurement function and then find MOEs that measure how well
we meet that purpose or aim. He was very much in favor of
using RDD as a measurement. He said that there was no QA
after purchase order award and that PALT was only a key
process variable, and not the most important. He proposed
using RDD as one way to measure quality and enhance customer
satisfaction, and further added that we "can't afford not to
do it [RDD]". He discussed the move toward "reinventing
Government" and speculated that ultimately the customer will
be able to choose where he/she goes to receive procurement
services and that if we can't provide quality services we may
be shout out by the customer. He mentioned two changes in the
area of small purchase that may impact the process, the
proposed small purchase threshold increase to $100,000, and
the increase in computer technology and systems development
that enable the customer to deal directly with vendors, thus
bypassing purchasing. His help was greatly appreciated as he
furnished the PAT documentation used in Chapter II to depict
FISC's approach to using RDD.[Ref 9]
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b. Naval Postgraduate School, Monterey
Two individuals from the school were interviewed,
CDR Tryon, a Supply Corps officer who is the Curricular
Officer for the Administrative Sciences Department, and
Professor Wargo, who teaches Total Quality Management courses
at the school.
CDR Trvrf. was interviewed on 28 October 1993. CDR Tryon
pointed out that "cost" was going to become a big driver in
the services area and that if private companies could provide
better quality procurement services than Government
activities, then they should be given the opportunity to
provide those services. He mentioned one problem at his last
command, FISC San Diego, where the receiving function was
thought of as a "black hole" by customers, some place where
material may sit for weeks before being delivered to the
customer. His point was that PALT is meaningless to the
customer since the tail-end portion of the procurement process
was not part of the PALT calculation. In response to the
researcher's question on unrealistic RDDs, he said that the
Navy does a poor job of educating its personnel on the Supply
and Logistics systems and thus customers don't understand RDD
and its significance.[Ref 101
Professor Wargo was interviewed on 1 November 1993. She
was very helpful in providing information which the school's
Procurement Process Action Team had gathered regarding the
procurement process. These data showed that the customer
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wanted material faster, with better status, and with greater
accuracy (what they want) than was currently being provided.
She mentioned that one of the problems with PALT was that it
did not count rework. She was in favor of using RDD as a
process measure.[Ref 11]
c. Stewart Sandwiches, Inc.
Retired Navy Supply Corps Commander George Foley
was interviewed over the telephone on 28 October 1993. CDR
Foley currently works for Stewart Sandwiches, but while on
active duty he had extensive procurement experience during his
career which included tours at a shipyard, an Inventory
Control Point (SPCC), and a Naval Supply Depot (NSD Subic).
He stated that PALT was an indicator, but no more, and
that RDD was most important. He commented that industrial
activities must measure to RDD and that at ICPs its the only
thing that matters. At an ICP he said PALT doesn't relate to
inventory investment whereas RDD does relate to investment and
consequently is a more valid measure, one that can also be
easily measured. From experience he related that PALT for
Pierside activities tends to be short, so there was possibly
no need for an indicator, but that if one were to be used, RDD
would be better than PALT. He also mentioned RDD might be a
better measure for large than for small purchase. CDR Foley
stated that -zendors didn't like PALT and would prefer the
Government manage to RDD, thus decreasing the turn around time
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for award of orders after the Government receives the vendor's
quote or proposal. When asked about vendor management, he
said that vendors should manage themselves and be made to meet
RDDs and trusted to deliver on time, but that procurement
managers must still measure the process.[Ref 16]
d. Navy Regional Contracting Center, Philadelphia
Captain Pointer, the Commanding Officer, was
interviewed over the telephone on 3 November 1993. Captain
Pointer indicated to the researcher that NRCC Philadelphia
does only large contracting and that most of their business is
services contracting (approximately 86%). He said both PALT
and RDD were not particularly useful to a NRCC since most of
the services contracts are for renewals or options and that
the concern is to keep from having gaps in service. He
commented his activity is a "high touch" organization and they
work closely with customers to ensure proper advance
procurement planning is undertaken. He stipulated that RDD
may be useful in the area of spares procurement, but that
unreliable customer RDDs would hinder its use at a FISC or
other procurement activity.[Ref 19]
e. Naval Air Warfare Center, Aircraft Division, China
Lake
Commander Knight, a Navy Supply Corps Officer who
is the Contracting Officer at the Center, was interviewed over
the telephone on 3 November 1993. CDR Knight mentioned to the
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researcher that his activity did over $500,000,000 in large
purchase, most of which was for services. His activity does
provide small purchase services and is using an innovative
system to speed up the process. He described the Small
Purchase Electronic Data Interchange (SPEDI) system, used to
procure only certain approved commodities, as allowing his
customers to go direct, via computer, to local vendors for
ordering material. The vendor receives material requests via
computer, printed on a bar code label, that can be affixed to
the material and delivered to base receiving who scans the
item and delivers direct to the customer. Average total
process time (order to delivery) was about five days. He
called this "reengineering" the procurement process. He said
that by reengineering the process, small purchase could move
away from the sweatshop mentality, do more vendor quality
evaluations, and overall make the process more responsive to
the customer.
When questioned about RDD, he said that it tends to
translate into customer satisfaction. His view was that RDD
was extremely important, especially at a FISC Pierside (he
mentioned Submarine Base Point Loma in San Diego) where
industrial type services must be received by the customer's
RDD in order to meet ship or submarine schedules. CDR Knight
also suggested that Procuring Contracting Officers (PCOs)
tended to ignore RDD and focused more on buying than making
sure the customer receives the material. He said that
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contract administration is often done "by exception" and that
vendor quality measurement and leadtime analyses are rarely
accomplished.[Ref 17)
f. Navy Regional Contracting Center, San Diego
Mr. Archie Nesbitt, a member of the Procurement
Management Review (PMR) Team, was interviewed over the
telephone on 23 November 1993. Mr. Nesbitt stated that,
during procurement activity inspections the PMR Team attempts
to measure customer satisfaction through interviews and
surveys. PALT statistics and computations are also reviewed
but not the activity's ability to buy to RDD. He mentioned
that certain Management Information Systems can provide RDD
type statistics. "Unrealistic RDDs" was his first response to
the researcher's question regarding their use as a measure of
effectiveness. He mentioned customer education as the only
means to affecting a solution to this problem. He recalled
that Shore Intermediate Maintenance Activity (SIMA), San Diego
might have had some success with using RDDs. He said they
accomplished this through an exchange of personnel between the
technical and purchasing departments that led to improved
customer relations among the functional areas.[Ref 18]
D. SUXlARY
In this chapter the survey data were presented along with
a summary of remarks received for each question. Finally, the
summaries of the personal interviews were presented. Chapter
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IV will provide a discussion and analysis of the results
presented in this chapter.
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IV. DISCUSSION AND ANALYSIS
A. GNZIRAL
This chapter will discuss and analyze the data presented
in chapter III. The chapter is divided into three sections:
Required Delivery Date; Management of the entire process;
and Procurement Administrative Lead Time.
1. Required Delivery Date.
At first glance, the results tenc to signify that RDD
should be used in conjunction with PALT as indicators of small
purchase effectiveness. However, it is the researcher's
assessment that the underlying feeling of the respondents,
based on the comments received, is that use of RDD is not
practical at most activities. This was due mostly to the
respondents' concern that customers often submit unrealistic
RDDs.
In reviewing the responses and comments, the researcher
concludes that most procurement professionals mistrust
customers when it comes to submitting valid RDDs. This
mistrust would have to be overcome in any attempt to use RDD.
The results of the survey do tend to give the impression that
all customers submit invalid RDDs. This is not entirely the
case, however, as many customers do submit valid RDDs. A
customer education campaign, mentioned by a few of the
54
respondents, as a way of correcting the problem of invalid
RDDs, could thus be tailored to focus on the "worst"
offenders. This would help the larger procurement activities
who buy for the greatest number of customers.
Another idea put forth to alleviate the problem of
unrealistic RDDs, was they should be "negotiated" between the
customer and the procurement activity. As was mentioned
above, not all RDDs are invalid and so not every one would
need to be negotiated. Again, large activities purchasing for
a multitude of customers and handling thousands of
transactions could focus training efforts on those customers
who they must continually "negotiate" with, implying that
those activities' RDDs are the most unrealistic. Until a
vendor and commodity lead time database could be set up,
buyers would have to go on "gut" feel when analyzing customer
RDDs, or only question those RDDs that are obviously invalid
(e.g. already passed, As Soon As Possible, no RDD assigned).
Once a vendor and commodity lead time database was set up,
buyers could see where large discrepancies existed between a
customer's RDD and the average or normal turn-around time for
that commodity. Buyers could then work with customers and
vendors to negotiate a realistic RDD.
A major drawback to negotiating RDDs is that it takes
time, especially as it may prove almost impossible for buyers
to contact the individual who filled-out the requisition. The
researcher knows about this problem from shipboard
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experiences. Scarce phone lines into most ships make it
difficult for buyers to reach the point of contact listed on
the requisition, if one even exists. Additionally, in the
Fleet, very junior personnel, who know little about Supply
operations, are tasked to fill out requisitions, and their
idea of a valid RDD is whenever the Petty Officer or Chief
wanted the material, minus some x number of days so that,
hopefully, the material can be received on time.
Another method might be available whereby a negative
incentive could be used to force customers to submit valid
RDDs. The researcher theorizes that if Fee-for-Service is
adopted by procurement activities, then a system could be set
up whereby the customer pays more for those materials and
services that he/she wants the soonest. For example, a
customer may pay $100 (procurement service fee) for an item
with an RDD of 005 (5 days from requisition date), but pay
only $50 for the same item with an RDD of 030 (30 days from
requisition date). This may be one way (negative incentive)
to ensure customers provide reliable RDDs. If a price tag was
attached, so to speak, on each RDD, then customers may pay
more attention to assigning valid RDDs. Some disadvantages to
this system would be: Accounting and Finance systems would
have to be modified; buying organizations may have to
"refund" money when RDDs are not met; and, if delivery times
are missed, who is determined to be at fault, the customer,
buyer, or vendor? In addition, customers would have to
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receive supplementary funding in order to pay for their
procurement services, and would have to decide at what level
within their organization they would distribute these funds.
Pushing the funding and responsibility down to the lowest
levels may force all personnel to become more fiscally aware.
No longer can everything be ordered with a RDD of ASAP, as
funds will be quickly exhausted. Ideally, customers would
become incentivized to submit valid RDDs and place orders in
larger, more economical quantities, a habit that would also
cut down on the number of requisitions to be processed. This
may, however, have some negative consequences as customers may
stockpile material, leading to greater inventory cost and
material obsolescence. Some activities may simply decide not
to change their buying habits. However, as they spent larger
sums on procurement services they would have less to spend on
material and support services, thereby hurting unit readiness
and sustainability.
Chapter II contains FISC, San Diego, Procurement PAT's
approach to monitoring and tracking RDD. The system, as
designed, raises another concern about measuring RDD. Any
tracking system designed for use with RDD will require
additional effort on the part of the buyers. Buyers, held
accountable to RDD, may play a bigger role in expediting,
thereby having less time for other duties. However,
expediting hassles may be lessened if Electronic Commerce (EC)
and Electronic Data Interchange (EDI) Value Added Networks
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(VANs) could be used to pass requisition status and queries
between the vendor and the procurement activity. Electronic
flags could be set for purchase orders awarded to vendors
using EC/EDI. Some prearranged number of days prior to a
Purchase Order's RDD, the vendor would be queried
electronically on the status of the outstanding order. The
vendor's computer would respond electronically, providing the
latest status on the order. All such queries and responses
would be done automatically by the vendor and Government
computers, without the need for human intervention. Based on
an electronic response from the vendor's computer that
indicated a delivery date slip, the buyer or analyst may
decide to further expedite the order and call the vendor to
discuss workarounds. Based on the amount of expediting
currently done at procurement activities, this arrangement
could actually increase the number of expediting phone calls
made, one of the negative aspects the system would hopefully
have reduced. In either case, the buyers become more
proactive, knowing ahead of time when delivery problems are
looming downstream and are thus able to intervene on the
behalf of the customer. Buyers may be able to arrange for
partial shipment by the RDD, or change to a faster mode of
delivery, one that can ensure the material is received by the
customer on the RDD. If nothing else, buyers can at least
notify the customer of potential delivery slippage. Thus,
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tracking RDDs may increase expediting, but it may also equate
to better customer service.
There are other factors that may also make RDD
impractical. Many activities, including the FISCs, would have
to receive actual receipt dates, and input them into their
automated or manual procurement systems. For example, receipt
dates are collected in the Finance and Accounting Systems and
used for vendor payment and customer billing, however no
interface currently exists at the FISCs that can transfer the
receipt data into APADE (the researcher is not aware of the
capabilities of other automated systems). Any system designed
to collect receipt information that does not utilize existing
Finance and Accounting systems must take into account the
different avenues from which customers receive material:
delivery from a central receiving activity; customer pick-up
at the vendor; vendor delivery direct to the customer; mail;
and express shipments. In other words, a purchasing activity
cannot rely on1 a central receiving point to collect all
receipt information because that central point may get
bypassed in certain situations (e.g. customer pickup without
going through central receiving).
Another problem may be the validity of the receipt dates.
It is the researcher's analysis, based on experience, that
obtaining valid open purchase receipt dates from ships is a
problem. In the fleet today, many open purchase items have to
be administratively received, as actual receipts can never be
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located. More often than not, these "administrative" receipt
dates are many days or months later than when the item was
actually recieved. If procurement activities use these dates
to develop RDD statistics, then the results will tend to make
the procurement process appear less responsive than is
actually the case. So, even if receipt information is
available, the data used to calculate RDD statistics, may not
be accurate enough to give a true picture of the timeliness of
the procurement process.
Once data, needed to measure RDD, were available, computer
programs, capable of performing the calculations and
manipulating the data, would have to be written. After the
receipt date is loaded into APADE it must be compared against
the requisition-in-date to establish a total process time.
Additionally, the receipt date must be compared against the
award date in order to calculate vendor and delivery time. A
third comparison must be made, between the actual receipt date
and the customer's Required Delivery Date. Once the
calculations have been completed, the data can be sorted, via
computer, in any format required by buyers, procurement
analysts, and procurement managers.
The above paragraph shows why smaller, less automated
commands may find it extremely cumbersome to measure RDD.
Simply doing the calculations, let alone the data
manipulation, may take an inordinate amount of time. Any
gains from having the additional information may be outweighed
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by the costs of obtaining that information. Samples could be
used, thus cutting down on the amount of time required to
collect and manipulate the data, however, even this method
will require time and effort on someone's part. For the above
reason, the researcher concludes that smaller activities, with
few buyers and no automated procurement system, s
measure RDD. However, assuming these activities are in close
proximity to their customers, they could still make "buying to
RDD" a priority. They would simply redirect their focus and
alter their procurement processes such that satisfying the
customer's RDD becomes a major goal. Workload could be
assigned based on RDDs and tracked, much like FISC, San
Diego's approach. With little or no automation, a tickler
system could be developed to assist with expediting purchase
orders once they have been placed. Without measuring RDD or
tracking actual receipt dates, these activities would have to
resort to other means of collecting data on vendor and
commodity leadtime, possibly through customer questionnaires.
These activities would still have to be concerned about
invalid customer RDDs, but due to the smaller size of their
customer base, they would be in a better position to educate
customers about RDD, or simply negotiate RDDs with their
customers. However, education and negotiation also take time
away from normal purchasing functions, so the activity would
have to weigh the advantages against the disadvantages.
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Another potential reason for not measuring RDD at smaller
activities is that the same type of information, gained by
measuring RDD, may be obtainable through customer feedback.
It may be easier just to ask the customer for information
regarding his/her satisfaction with the timeliness of the
buying process and whether or not they are having vendor
delivery problems. Thus, at small installations, where buyers
see their customers on a daily basis, there may be no need to
implement RDD just to gather information that is readily
available.
The researcher expected to see other impediments such as
"system implementation" and "cost to implement" rated almost
as highly as "unrealistic RDDs" and "lack of control over the
entire process". The researcher concludes that the lower
ratings were probably due to the respondents' perception that
it would be harder to educate and control customers and
vendors, than it would be to modify existing systems, and pay
for those modifications. Modifying systems and paying for the
changes would be someone else's worry, but working with
unrealistic RDDs and being held accountable for managing the
entire process would be daily problems that buyers and
procurement managers would have to address. In addition,
unrealistic RDDs and the lack of control over the entire
process were the first "gut" reactions to the question of
using RDD as a measurement tool, something the researcher
noticed during face-to-face and telephone interviews.
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Additionally, many of the respondents probably did not take
the time to fully analyze what it would take to implement RDD
and pay for its implementation.
Other impediments listed in Question 18 also received low
ratings, relatively speaking. Capturing receipt information,
vendor concerns, deployed units, workload sharing between
activities, and political concerns all received low ratings.
A few individuals expressed a lack of understanding of certain
impediments such as vendor and political concerns and so they
might have rated these lower than if they had fully understood
the researcher's intent. The issue of vendor concerns was
included for two reasons: 1) if RDD were implemented, certain
vendors may lose business, and 2) the level of Government
expediting may grow to be intolerable. The first concern
centers around how buyers would react to vendor lead time data
that could be generated from RDD statistics. Obviously,
vendors who exhibit long lead times and routinely fail to
deliver by the RDD, compared to other vendors who can supply
the same commodities within prescribed time frames, may lose
business as buyers would award purchase orders to the most
responsive vendors. However, the smallest businesses, with
the least amount of inventories, may lose out to larger
enterprises that can afford to carry larger inventories and
provide faster delivery turn-around times. An example points
out another potential problem of analyzing vendor lead time
data. If vendor "A" receives all the rush orders, and vendor
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"B" receives all the routine orders, vendor "A" statistics
will look much better than vendor "B", even though vendor "B"
may have met all RDDs. The statistics would somehow have to
be normalized in order to keep vendor "B" from being penalized
relative to vendor "A". Another vendor concern may be that
RDD would tend to "regionalize" buying. Buyers may be tempted
to only award orders to vendors within that local area or
region, as delivery time may well be less for those vendors
compared to vendors located halfway across the country.
Buyers may override considerations of achieving better
quality, or "best value" from distant vendors, and simply
focus on timeliness, and thereby only award to local or
regional vendors.
The other vendor concern related to expediting. It is the
researcher's analysis that, if RDD were to be implemented,
Government expediting efforts would increase as was mentioned
earlier. If buyers and procurement activities are now holding
themselves accountable to RDD, they may increase their
expediting efforts in order to put more pressure on vendors to
deliver on time. This sounds like what they should be doing
anyway, however many respondents said that, without additional
personnel, it would be difficult to accomplish additional
contract administration (of which expediting is a part). From
the vendors' standpoint, increased expediting by Government
personnel means someone at the vendor's location must spend
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time, probably over the phone, to answer questions and track
Government orders.
One respondent simply took more of a TQL approach to
vendor management. His point was that vendors should be held
accountable to delivery by RDD, without any extra effort on
the Government's part to expedite delivery. In other words,
let them do their job. However, the Government still measures
RDD and computes vendor lead times, and uses that information
when evaluating which vendors should be awarded purchase
orders.
Only 36 respondents rated "political concerns" as an
issue. Again, most respondents were probably unclean as to
the researcher's intent. Political concerns was meant to
include any bureaucratic roadblocks, within the NFCS and
Defense Logistics Agency, to implementing RDD, such as
coalitions and individuals with the power to defeat any such
implementation plan. Compatability with existing
supply/logistics systems may have been a concern of DLA, had
DLA been given the chance to respond.
Another concern that received a low rating from the
respondents was "workload sharing between activities". Most
procurement activities within the NFCS do not share workload,
so the low rating may be understandable. The researcher's
intent was that, for the larger activities, such as the FISCs
who do shift Small Purchase workload, measuring RDD may prove
impractical, for the shifted workload, due to the distance
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between the ultimate buying activity and the customer.
However, this might only pose a problem for the more complex
orders that may require several discussions between the buyer
and the customer, which would be made more difficult, because
it would have to be done via long distance telephone calls.
Another situation where RDD may not be required is at
activities that use credit cards or systems such as SPEDI. At
these activities, procurement lead times tend to be so short,
three or four days, and thus measuring RDD may not make any
sense. That does not mean that the process could not be
improved, it simply implies that tracking RDD in a scenario
such as this would be impratical.
Though RDD was heavily criticized concerning reliability,
several respondents advocated its use. As the researcher
anticipated, both Total Quality managers were very much in
favor of using RDD as a total process measure. To them, RDD
is one easy way of measuring the system's ability to be
timely, a critical aspect in determining customer
satisfaction. For this same reason, other individuals, from
senior procurement managers, to junior buyers, were also in
favor of using RDD. Even though there are no hard data to
substantiate a correlation between RDD and customer
satisfaction, the researcher concludes that it is intuitively
obvious that if you can satisfy a customer's RDD, then you
have met one of the criteria for obtaining true customer
satisfaction, namely, timeliness. Certain activities did say
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they were using or experimenting with RDD but no hard data
were available to validate its success or failure. It appears
from the data that only one or two activities are actually
measuring RDD, and one of these is using it in Large Purchases
only. Other activities, who profess to its use, are simply
attempting to satisfy the customer's RDD, but are not actually
tracking and measuring RDD. Again, as stated above, no hard
data were available from the survey questionnaires that shed
any light on exactly how these activities are utilizing RDD
and what problems, if any, they are encountering with its use.
As long as RDD has been around, why has it not been used as a
measurement tool before now? The most likely reason is that
Total Quality Leadership (TQL), along with Reinvention
principles, are just now filtering down to the Procurement
Process. The need to have in-process, as well as total
process measures is documented in all texts related to the
subject of TQL and Reinvention. Another likely reason is that
systems have not been capable of measuring RDD, and no one, or
no group of individuals, has championed its use as a
measurement tool.
Though not a major focus of this thesis, the question of
whether RDD should be used in Large Contracts generated mixed
results. Question 14 addressed this issue. Sixty-nine
percent of the respondents said that, if implemented, RDD
should be used both for Small Purchases and Large Contracts.
However, one individual interviewed over the telephone stated
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that RDD would not be suitable to Large Contracts because of
the high percentage of services contracting, a type of
procurement where RDD is almost meaningless. The researcher
does not agree. All contracts have a date when the service is
required to start. This date can be viewed as the RDD for
that contract and thus be measured against the actual start of
services provided to a customer. The researcher does agree
that some system may have to be put into place in order to
adjust the actual RDD based on the vendor's performance. For
example, vendors should be penalized for poor performance and
not considered to have started the contract on time until
performance is brought in line with contract specifications.
The researcher does conclude that this may blur the
distinction between timeliness and other quality measurements.
Required Delivery Date, used in this manner, may thus not be
solely a speed indicator, but may also be an indicator of a
vendor's past performance. In contrast to the above
individual's concerns about using RDD in Large Contracts,
FISC, Puget Sound, is starting to use RDD in its Large
Contracts department (but not in Small Purchases). Use of RDD
for Large Contracts is ai area for further analysis.
2. Management of the entire process.
The researcher included survey questions on vendor
management and control over the entire procurement process in
an attempt to establish whether or not procurement managers
68
and buyers felt that, after PO award, they had control over
the remaining portion of the process. Relating this to RDD,
the researcher wanted to know if managers and buyers would
rebel against being held accountable to RDDs, especially if
they felt they had little or no control after PO award.
The results were mixed. While a slight majority of
individuals thought that procurement activities and buyers
should take more ownership of the process after PO award, a
number of these same individuals stated that a lack of
resources, dollars and personnel, limited their activity from
performing any additional contract administration. Contract
administration in this case means expediting and measuring
vendor quality and lead time. As the results indicate, little
is currently being done in the field to track vendor lead
time. However, many activities said they perform some
expediting functions.
It is the researcher's analysis that using RDD in
conjunction with PALT to establish vendor and commodity lead
times may prove useful. This information could obviously be
used as one factor in the award of future orders. Vendors
that routinely deliver on time receive more business. Buying
activities can also work to improve the responsiveness of
vendors who exhibit the worst lead times. However, one
caution should be emphasized when reviewing lead time
statistics. Early delivery may be worse than late delivery.
Procurement activities will always strive to lower PALT. The
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same statement should probably not be made about RDD since in
many cases early delivery of material could mean additional
costs to the Government, either through inventory storage
costs or loss due to theft. Required Delivery Date should be
viewed similar to Just-In-Time (JIT) purchasing. Material
should be delivered on the RDD, not before and not after.
Required Delivery Date statistics must somehow take this into
account.
Procurement managers could also use information relating
to various commodity lead times to assist in the assignment of
workload to buyers. Senior buyers may be adept at working
long lead items, and should be assigned more of these types of
orders. Junior buyers could then be assigned requisitions for
commodities that generally have shorter lead times. This
analysis assumes that requisitions for commodities with a
history of long lead times are more complex and thus could be
handled more efficiently by experienced personnel.
Not one respondent mentioned that actual delivery dates
should be collected and analyzed in conjunction with PALT,
especially when RDD is not measured. The researcher contends
that activities who measure system performance would be able
to calculate, using PALT figures, vendor and commodity lead
times that could be analyzed for problem areas. Additionally,
specific customer problems may be found to exist that could be
alleviated through training or incentives as was touched on
earlier. But if neither RDD nor actual delivery dates are
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utilized, it may be very difficult to assess when problems
exist. In other words, if you do not measure it, you very
likely do not know when it needs to be fixed. Smaller
activities, as was mentioned earlier, may be able to address
this problem through daily interaction with the customer and
vendors. Very small buying organizations may only deal with
a few vendors and thus the buyers and vendors may have such a
good working relationship that lead time measurement and
analysis may not be required. But at larger activities, with
numerous customers and vendors, information concerning
specific problem vendors may not reach the buyers and
procurement managers. Customer service questionnaires and
surveys many not be enough. Though some activities do collect
actual receipt date information, no data were available to
determine if these activities were having any success using
this information. One Air Force study written in 1979 looked
at vendor and commodity lead times for a Base Small Purchase
organization and depicted how RDD could be used as a MOE.(Ref
13] The researcher concluded that RDD should be used, but
also worth noting was that the data showed vendor and delivery
time to be approximately 65W of the total process. The Air
Force researcher also determined which commodity types had the
worst lead times, and therefore needed more attention from
buyers. This type of information could be extremely useful to
procurement managers at large activities.
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3. Procurement Administrative Lead Time.
PALT, used alone, was not viewed as a valid indicator
of procurement effectiveness. Respondents believe that PALT
has a number of disadvantages that limit its usefulness as an
indicator of small purchase effectiveness. Comments such as:
"it is c:ly one indicator of effectiveness"; "doesn't count
rework"; "easily manipulated"; and "provides little meaning to
customers", were numerous throughout the results. Based on
experience, the researcher tends to agree with the respondents
concerning the disadvantages of PALT. However, there was no
mandate to do away with PALT. Respondents believed that PALT
is here to stay, even with its shortcomings.
The underlying feeling was that PALT should be used in
conjunction with other indicators, such as average age of
work-in-process, backlog, customer service attitudes and
surveys, number line items procured per hour, and RDD. These
measures were the most frequently mentioned, however other
measures are being used by field activities to supplement
PALT. Some of these include; number of modifications, orders
placed by EC/EDI, amount of rework, stratified PALT, cost per
order, number of completions, and number of cancellations.
Obviously, PALT does not provide all the information
procurement managers feel is required to manage the process.
In fact, NAVSUP uses a multitude of indicators to manage
activities within its Claimancy. The wide diversity of
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opinions, concerning combinations of indicators, does point
out a need for further study in this area.
The researcher expected someone to address PALT as an
efficiency measure, and RDD as an effectiveness measure. PALT
obviously measures only a portion of the entire process
whereas RDD focuses on the whole process. Used together they
can provide valuable information regarding the timeliness of
the process, both the buying time and vendor/delivery time,
and provide some insight into how well the customer is being
satisfied. They do not provide all the answers to procurement
managers' questions, and that is probably why so many other
indicators are currently being used at various NFCS
activities.
B. SUMMARY
Required Delivery Date, used as a management tool, can
provide valuable information that can be utilized by
procurement managers, buyers, and analysts to enhance buying
effectiveness and increase customer satisfaction. However,
the above discussion and analysis points out a number of
obstacles that procurement managers must overcome if RDD is to
be used as a Measure of Effectiveness. Smaller, less
automated activities should not measure RDD, as the benefits
may be outweighed by the added effort. Larger activities may
find RDD more useful, however customers must be educated or
incentivized to provide realistic RDDs. Increased expediting
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may occur as buyers must now manage vendors more closely.
Certain vendors may lose business to larger businesses that
are able to deliver goods faster, but not necessarily cheaper
or of better quality. Other problems may be encountered that
will limit the capability of RDD statistics to provide valid
information.
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V. CONCLUSIONS AND RECOMIONDATIONS
A. GENERAL
This chapter presents the conclusions that can be made
based on the discussion and analysis of the research findings
in the preceding chapters. It also provides recommendations
in terms of actions to be taken. It further restates the
thesis questions and provides answers based on the results of
the research. Finally, the chapter presents several areas for
further research.
B. CONCLUSIONS
There are eight conclusions based on the research
findings.
1. Required Delivery Date may provide additional
management information, however there are many factors
that make RDD impractical for use within the NPCS.
The respondents believe that the use of RDD is a good
concept and would provide some valuable information, but that
it would prove impractical unless customers can be educated or
incentivized to submit valid RDDs. This conclusion is based
partly on the overriding number of comments to this effect and
the mean score of "4.2", the highest rating of all impediments
to implementing RfD. Larger activities may find RDD useful,
however, many factors, other than problems associated with
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unrealistic customer RDDs, limit its practicality. Some of
the other factors are: collecting valid receipt information;
added buyer workload; vendor concerns; and political
realities.
2. Smaller, less automated procurement activities should
not measure RDD.
Measuring and tracking RDD should be automated to the
maximum extent practical. Therefore, smaller activities with
little or no automation should not use RDD. The added effort
to manually calculate and m.aipulate the data would not be
worthwhile. Smaller activities may be able to obtain the same
type of information through daily customer interaction or
through the use of surveys and questionnaires.
3. Procurement Administrative Lead Time (PALT) is the KOF
used by all NFCS activities to measure procurement
effectiveness. However, many additional indicators
are being used to supplement PALT.
PALT is currently used by all NFCS activities.
However, many activities are using other indicators as
measures of efficiency and effectiveness. A few of the
indicators currently in use are: productivity measures (number
of line items per hour, etc); average age of work-in-process;
backlog; priority; customer service attitudes and surveys;
stratified PALT; number of modifications; orders placed by
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EC/EDI; amount of rework; cost per order; number of
completions; and number of cancellations.
4. Several disadvantages of PALT were identified and only
one advantage was mentioned.
Respondents believe that PALT has a number of
disadvantages that limit its usefulness as an indicator of
small purchase effectiveness. This conclusion is derived from
the specific findings that PALT: is only a single indicator
of effectiveness/efficiency; only measures a part of the
procurement process and doesn't count rework; is easily
manipulated; provides little meaning to customers; is being
supplemented with numerous other indicators.
The only advantage that was listed for PALT is that it is
the only measure currently used by every NFCS activity.
5. If RDD were to be used, FISC San Diego, Process Action
Team's approach could be utilized as a model.
This approach, highlighted in Chapter II, is simply
one method of using RDD. This model basically tracks RDD
throughout the procurement process, measures RDD against the
actual receipt date, and uses RDD in combination with other
indicators to calculate speed performance indicators for the
procurement process.
6. The advantages to using RDD would be that additional
information could be obtained which procurement
managers could use to manage the procurement process.
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In addition, better insight into customer satisfaction
may be gained through the use of RDD.
Information about process times, both buying time and
vendor and delivery times, could be collected. Additionally,
commodity lead times could be collected and analyzed for
potential problem areas.
7. The disadvantages to using RDD are many.
The biggest disadvantage to using RDD is that
customers oftentimes submit unrealistic Required Delivery
Dates and would therefore need to be trained or incentivized
to submit valid RDDs. Other disadvantages include: obtaining
actual receipt dates; increases in buyer workload; vendor
considerations such as a loss of business for vendors distant
from the buying activity, and increased Government expediting.
8. Two critical factors, receiving valid RDDs and
obtaining actual receipt dates, must be addressed
before RDD can be implemented within the NFCS.
As was concluded above, not all NFCS activities should
implement RDD. However, if implemented, customers must be
trained or incentivized to submit valid RDDs. Actual receipt
dates must be collected and input into procurement systems to
enable computers to calculate and manipulate RDD statistics.
Computer programs would have to be written to accomplish the
computations and data manipulation.
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C. RECOMMENDATIONS
1. Until further information is available on RDD,
individual procurement activities should decide if use
of RDD would prove beneficial at their activity.
RDD should not be used by small procurement activities
without the automation tools to make collecting the data
worthwhile. Larger activities may decide that the information
that can be gained through the use of RDD may be beneficial,
but must be aware of the many problems that must be overcome
to support its measurement.
2. The Naval Supply Systems Command should select a few
procurement activities to test the feasibility of
using RDD and have these activities collect data to
support a go/no-go decision.
NAVSUP should select activities, or request activities
who are already experimenting with RDD, to collect information
that would be useful in determining if RDD can be used as an
effectiveness measure. This would entail selecting various
activities of different sizes (for example; one FISC and two
activities with $10,000 authority).
3. The Navy, as a whole, and individual procurement
activities must seek ways to educate customers
regarding assignment of RDDs, or incentivize them to
submit valid RDDs.
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The Navy must do more to educate Officers, Enlisted
personnel, and civilians in Supply and Logistics matters.
Seldom are members of the Navy, outside the Supply and
Logistics communities, trained in the workings of the
procurement system. Though education may help, the researcher
believes that incentives must be put into place before
customers will fully cooperate and submit requisitions with
valid Required Delivery Dates.
4. All procurement activities should collect actual
receipt date information.
These data can be used to assist procurement managers
to determine where problems might be occurring, either with
certain vendors or with specific commodities. This data
collection effort should be automated as much as possible, and
activities without an automated system should use a sampling
process.
D. ANSWERS TO RESEARCH QUESTIONS
1. Primary. Should Required Delivery Date (RDD) be used
as a Measure of Effectiveness for the procurement
process?
Individual procurement activities should decide if it
makes sense to use RDD at their activity. Required Delivery
Date may not be a practical measure for all NFCS activities.
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2. Subsidiary.
a. What is currently used to measure the
effectiveness of the procurement process?
Procurement Administrative Lead Time is the primary
indicator used to measure effectiveness. A number of other
measures, such as number of line items procured per hour,
average age of work-in-process, backlog, customer service
attitudes and surveys, number of modifications, and amount of
rework, in addition to PALT, are being used at different
activities but PALT is the universal measure for the NFCS.
b. What are the advantages and disadvantages of this
measurement?
Few advantages were discovered during the research,
however, it was noted that PALT is the only universal measure
in use and it is the only valid measure in use. Additionally,
it was stated that PALT does provide management with some
indication of efficiency and that it should be included in any
combination of indicators that would be used to measure
efficiency.
Specific disadvantages were that PALT: is only a single
indicator of effectiveness/efficiency; only measures a part of
the procurement process and does not count rework; is easily
manipulated; provides little meaning to customers.
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c. How would RDD be used as a MOE to evaluate the
procurement process?
Chapter II presented the FISC San Diego, Process
Action Team's approach to using RDD as a means of monitoring
syst performance and providing greater customer
satisfaction. Other methods could be used, from measuring
system performance without comparison to a customer's RDD, to
simply changing management philosophy, "manage workflow and
buy to RDD".
d. What are the advantages and disadvantages of using
RDD?
Advantages to using RDD would be that it would
provide a "system" measure of effectiveness, theoretically
customer satisfaction would be enhanced, and when used with
in-process measures such as PALT, management would have
greater insight into vendor lead times and responsiveness.
Though RDD may have numerous impediments to
implementation, the most significant disadvantages to its use
are the following:
"* Customer RDDs are invalid and thus customers would have to
be educated and/or incentivized to provide reliable RDDs.
"* Few procurement systems, both automated and manual,
collect actual receipt information that can then be fed
back into the system to compare against the customer's
RDD.
"* Procurement officials lack total control over the entire
process that RDD would measure.
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e. What is required to implement RDD within the Navy
Field Contracting System?
Customers would have to be educated and/or
incentivized to provide valid RDDs. Systems, both automated
and manual, would have to be redesigned to collect actual
receipt information that can be fed back into the system.
Procurement managers would have to embrace the new philosophy
of managing and buying to RDD and reinvent internal
procurement procedures consistent with the method chosen to
utilize RDD.
E. AREAS FOR FURTHER RESEARCH
1. What is the optimal combination of indicators that
should be used to measure procurement effectiveness?
Efficiency?
2. Should RDD be used as a measure of effectiveness for
Large Purchases?




PALT/REQUIRED DELIVERY DATE (RDD) SURVEY QUESTIONNAIRE
This survey will be used to determine attitudes concerning the use of
Procurement Administrative Lead Time (PALT) and Required Delivery Date as
procurement Measures of Effectiveness (MOE) for Small Purchase only. This
information will be used in a student thesis. POC at the Naval Postgraduate
School is LCDR. Robert Vickers (Coml 804-373-5970 or 804-656-2536: Fax # 408-
656-2138).




a. ENS e. CDR
b. LTJG f. CAPT
c. LT g. GS/M-
d. LCDR




d. more than 4 yrs




d. more than 4 yrs.
SURVEY QUESTIONS:
Please rate the following statements (except multiple choice or fill
in the blank questions) on a scale of 1 to 5 with 1 being "strongly disagree"
and 5 being "strongly agree." Please circle the appropriate number on the
bar below the question. Space is provided after each question for any
written comments.
1. PALT, by itself, is a valid indicator of small purchase
effectiveness.
1 2 3 4 5
STRONGLY DISAGREE NEITHER AGREE AGREE STRONGLY
DISAGREE NOR DISAGREE AGREE
Remarks:
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2. In my opinion, some other MOE should be used to measure small
purchase effectiveness.
1 2 3 4 5
STRONGLY DISAGREE NEITHER AGREE AGREE STRONGLY
DISAGREE NOR DISAGREE AGREE
Remarks:
3. PALT statistics serve no useful purpose for our customers.
1 2 3 4 5
STRONGLY DISAGREE NEITHER AGREE AGREE STRONGLY
DISAGREE NOR DISAGREE AGREE
Remarks:
4. PALT statistics can be easily manipulated.
1 2 3 4 5
STRONGLY DISAGREE NEITHER AGREE AGREE STRONGLY
DISAGREE NOR DISAGREE AGREE
Remarks:
5. PALT statistics tell me very little about how well I am serving my
customers.
1 2 3 4 5
STRONGLY DISAGREE NEITHER AGREE AGREE STRONGLY
DISAGREE NOR DISAGREE AGREE
Remarks:
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6. Procurement activities should do more to control/influence the
procurement process after purchase order award until material receipt by the
customer.
1 2 3 4 5
STRONGLY DISAGREE NEITHER AGREE AGREE STRONGLY
DISAGREE NOR DISAGREE AGREE
Remarks:
7. Procurement activities should do more quality evaluation of
vendors.
1 2 3 4 5
STRONGLY DISAGREE NEITHER AGREE AGREE STRONGLY
DISAGREE NOR DISAGREE AGREE
Remarks:
8. RDD would be a more valid measure of small purchase effectiveness.
1 2 3 4 5
STRONGLY DISAGREE NEITHER AGREE AGREE STRONGLY
DISAGREE NOR DISAGREE AGREE
Remarks:
9. Procurement activities should not be held accountable to RDD since
they don't have control over the entire procurement process.
1 2 3 4 5
STRONGLY DISAGREE NEITHER AGREE AGREE STRONGLY
DISAGREE NOR DISAGREE AGREE
Remarks:
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10. Individual buyers have no control over the procurement process
after award of the purchase order.
1 2 3 4 5
STRONGLY DISAGREE NEITHER AGREE AGREE STRONGLY
DISAGREE NOR DISAGREE AGREE
Remarks:
11. RDD, if implemented, would be easy to manipulate.
1 2 3 4 5
STRONGLY DISAGREE NEITHER AGREE AGREE STRONGLY
DISAGREE NOR DISAGREE AGREE
Remarks:
12. RDD would be more useful than PALT since it provides a better
measure of how well I am supporting my customers.
1 2 3 4 5
STRONGLY DISAGREE NEITHER AGREE AGREE STRONGLY
DISAGREE NOR DISAGREE AGREE
Remarks:
13. What other MOE's are you using to measure small purchase
effectiveness?
14. If RDD were to be implemented, should it be used for:
a. Small Purchase only
b. Large Purchase only
c. Both Large and Small Purchase
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15. Are you currently using some form of RDD to measure small purchase
effectiveness? If so, how?
16. Do you currently measure vendor quality or lead time? If so, how?
17. Should some other measure of performance be used (other than PALT
or RfD)? If ao, explain why.
18. Listed below are possible obstacles to implementing RDD. Rate
on a scale of 1 to 5 the measure of difficulty, with a "i" being least
difficult to overcome and a "5" being most difficult to overcome. Circle "0"
if you do not consider the item to be an obstacle to implementation. Space
is provided for you to list additional concerns you feel must be addressed if
RDD were to be implemented.
RatinQ
A. APADE/System implementation 0 1 2 3 4 5
B. Receiving valid RDD's from customers 0 1 2 3 4 5
C. Capturing receipt information 0 1 2 3 4 5
D. Lack of control over the entire process 0 1 2 3 4 5
E. Vendor concerns 0 1 2 3 4 5
F. Cost to implement 0 1 2 3 4 5
G. Deployed units 0 1 2 3 4 5
H. Workload sharing between activities 0 1 2 3 4 5
I. Political concerns 0 1 2 3 4 5
J. 0 1 2 3 4 5
K. 0 1 2 3 4 5
L. 0 1 2 3 4 5
Be
19. Who handles your receiving function?
20. Do you use an automated procurement system? If so, which system?
21. RDD should:
a. replace PALT as a Measure of Effectiveness.
b. be used in addition to PALT.




The following are comments to specific survey questions.
Question #1: PALT, by itself, is a valid indicator of small
purchase effectiveness.
1. I think PALT could be a valid indicator if games were not
involved in trying to make the PALT look good & reasonable
PALT was set.
2. It can be if used judiciously; may not be if only measure.
3. It is of some use, but should be used only as a part of
measure.
4. Too easily manipulated. Negative motivator.
5. Procurement does not have access to performance of vendors
and receiving date.
6. PALT by itself cannot indicate effectiveness. Many other
factors play a role in small purchasing. We have the same
problems large purchase has, i.e., inadequate specs, gov't
delays, contractor delays, etc..
7. PALT can be easily manipulated. PALT by itself is a false
sense for measuring procurement effectiveness.
8. PALT only measures the productivity of the purchasing
department.
9. No! Need to know customer receives a quality product, at
a reasonable price. Vendors charge extra for expediting
material not in stock. Did the customer receive the correct
material when he needed it? Describing & receiving what one
really wants can be a problem.
10. There are too many elements involved in the procurement
of an item that affect PALT.
11. There are too many factors to be considered in addition
to PALT.
12. Given similar procurements (and adequate purchase
requests) along with comparable workloads, PALT, by itself,
may be a valid indicator of an organization's processes %
their effectiveness.
13. Would be effective if eve-y Purchase Request was
adequate/complete and ready for purchase.
14. PALT is one valid indicator.
Question #2: In my opinion, some other MOE should be used to
measure small purchase effectiveness.
1. I can't agree or disagree if I don't know what other
method would be used.
2. PALT, in conjunction with other measures.
3. Other measure (can't think of which - "quality" of some
sort) used in conjunction w/ PALT. Not as a substitute.
4. Some other system may be better, but as of now - no such
system exists. It is best tool we have now.
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5. Weighted measures.
6. PALT plus RDD would accurately measure small purchase
effectiveness.
7. PALT & MOE [RDD] should go side by side to show how
effective the small purchases are in relation to actual
receipt of material.
8. Some other MOE should be used in addition to PALT.
9. If we continue to measure "PALT" we need to address issues
related to "pre-award & post award" functions. When material
is received, does it sit on the docks waiting for processing?
Does the customer interact with "supply/purchasing" if
material received is incorrect, of poor quality, etc., in lieu
of just "reordering". How long did the vendor take to deliver
material? Are we following-up ensuring the gov't gets
material on time? Are we mailing the necessary contracts,
etc, on time? What's our administrative time. Concentration
needs to be applied to both pre-award and post award factors,
workload and personnel problems. Problems dealing with
inadequate descriptions & specs, short delivery schedules,
unknown MFG's, etc. Procurement needs to involve the customer
in addressing these issues.
10. A combination of indicators is perhaps most meaningful.
11. I don't think you can pick just one MOE, there should be
a variety of ones evaluated to give an accurate portrayal of
how well the function is executed.
12. We do not have a problem using PALT as a measuring unit.
13. Maybe a % of POs processed.
14. Use PALT as a MOE, but base PALT goals on priority and
not Pierside/Non-Pierside. (Ex: Pri 01-03, 5 days; Pri 04-
08, 10 days; Pri 09-15, 15 days)
15. Used in conjunction with PALT.
Question #3: PALT statistics serve no useful purpose for our
customers.
1. Don't know how they are used by the customer.
2. PALT would show the customer how long we had his request
but it would not indicate the reason why we had it so long.
A hard buy sometimes requires extra time, or is the request
sitting on a desk, the answer isn't shown in the PALT.
3. Serves as 1 indicator of effectiveness, however is usually
used against purchasing by the customer because it currently
is the only MOE. Also, it is misunderstood by the customer.
4. Customers can gain some insight into the process.
5. Useful to establish average procurement lead times.
6. Need ability to predict completion.
7. A customer can monitor the progress of his procurement,
once rec'd by the buyer.
8. Can provide estimates they can use for planning purposes.
9. The only PALT the customer cares about is his immediate
requirement.
10. Would be of greater use if we honestly measured it (i.e.,
clock starts at the time of receipt by the FISC regardless of
where in the FISC).
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11. Whether order is placed w/in the required PALT period or
not, the customer's concern is the RDD.
12. Customers do not care about statistics. They only care
about when they get the requested material.
13. Our customers need to know how long it will take from
requisition date to receipt date. PALT times are confusing to
non-purchasing personnel.
14. But, could serve a purpose for management and inspection
teams. Customers could care less about PALT.
15. Without some statistics/history, production would not be
able to determine realistic delivery dates for job
completions. Which contractors can do the job? Which can
supply material in a timely manner?
16. The PALT can provide customers with needed information to
assist in planning lead times for placing procurement
requests.
17. Its not as important now as it use to be. Customer don't
care how long it takes (unless it's urgent) they just want the
item processed.
18. If one particular customer has a higher PALT than the
rest of the customers this could be indicative of a customer
based problem (Ex: poor reqn description).
Question #4: PALT statistics can be easily manipulated.
1. In an automated environment, I don't think this could be
done.
2. I believe most commands have "exceptions", where PALT can
be adjusted.
3. As a PCO at a field activity, this was a "fact of life".
4. PALT reports are never accurate.
5. On manual reporting, PALT is easily manipulated but not in
PADPS, where the computer actually computes the PALT.
6. Activities/purchasing organizations can use different
"start" times for PALT.
7. If they are computer generated, they are not usually
manipulated. However, PALT does not cover submission time
thru Comptroller, approval officials etc., nor does it cover
time from award to delivery, so it is a incomplete statistic
when looking at satisfying customer need.
8. Purchase request can be held until all the purchase info
is received then can be entered in computer and awarded, or
clocks can be turned back.
9. On APADE, update reqn # and change reqn # to a fake reqn
#. Cancel the fake reqn #. When ready for award reinput orig
reqn and award.
Question #5: PALT statistics tell me very little about how
well I am serving my customers.
1. Serving in what way? Days on desk, PALT is a good
indicator but quality it is not.
2. As a buyer I watched my PALT. There are times when you
can have a high PALT and give good customer Service.
Sometimes contractors take longer to quote or you are having
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problems making sure everyone is bidding on the same specs.
These would be the same even if you were using RDD to measure
customer service. Just because you don't meet RDD doesn't
mean your not giving good customer service. You can be doing
everything possible & still have a higher PALT than you would
like to have or not meet RDD.
3. They are 1 indicator, however is not necessarily accurate.
4. The average can point to problems, either w/ customer
responsibilities or procurement delay.
5. It only shows how fast orders are getting out but not how
effective, meeting RDD, or accuracy of getting quality
materia .
6. SIMA San Diego categorized requisitions by UMMIPS
movement. Ex. Casrep is No. 1 priority. PALT tells me how
effective my purchasing & delivery schedules are on my buys.
NOTE: Vendor responsiveness to requests for delivery and
price availability, volume of business, manning, limited
sources, and contract law are factors which are beyond control
of the buyers and which might extend PALT on individual
purchase actions.
7. Tech & review time as well as follow-up needs to be
considered also.
8. If realistic delivery dates are submitted, contractor's
delivery schedules would be in line with customer's
expectations. Serving the customer's needs to receive
material in the amount of time really needed.
9. Customers really do not care about PALT - only care when
their requirement will be available to them.
10. As stated above, it does provide info on the one area or
block of time that the requisition is actually "in work" in
the procurement branch.
11. PALT doesn't get the material ordered, make sure it's
been shipped, or received in good condition...
12. PALT is a good indication of the level of service
provided.
13. They tell a partial story.
Question #6: Procurement activities should do more to
control/influence the procurement process after purchase order
award until material receipt by the customer.
1. I don't understand the question? The best way a customer
can get good service is to provide a good Reqn with all the
information required (good specs) and a good phone # & POC in
case questions come up & respond quickly with info when
required or money if necessary.
2. "Status up dates" probably serve no real purpose.
3. Some procurement activities which choose not to delegate
the admin function would be effected. It depends on which
activity, i.e., workload, personnel, etc.
4. Customer's primary concern is timely delivery of
supply/services not timely contract award.
5. However that takes bodies and money.
6. Not enough post-award training to fulfill post-award
processing.
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7. I feel my activity has an active role. We are basically
cradle to grave.
8. Schedule follow-ups with vendors to check on progress if
items being remanufactured.
9. An aggressive contract administration doing follow-ups.
10. At this command, this is an "unwritten" portion of the
procurement function - even extending into the payment
process.
11. We need to eliminate the mind set "it's not my job",
"I've ordered it and now I'm thru with it". Customer's
satisfaction is achieved when he receives what he wants, when
he wants it.
12. Particularly in small purchase, vendors are not penalized
for non-performance.
13. It's impossible to accomplish this in the arena of small
purchase with 1,000's of transactions.
14. Our procurement follow-up post award is done on an
exception basis. All efforts (funding constraints) go to pre-
award on the small purchase side. On large procurement, I
think we do an excellent job post award.
15. This is a bad question, it assumes that aggressive
follow-up and other actions are not performed by procurement
activities. I think that usually they are. What might be
more important is how often does the negotiated delivery date
meet the customer RDD, and if the source (mandatory or
otherwise) does not meet the negotiated delivery date, what do
you do about it.
16. We do all we can from order, to follow-up
material/invoice to receipt. (From cradle to grave)
17. Agree, but not feasible for several reasons. Not enough
personnel to follow-up on overdue orders, no centralized
receiving point to know which orders are overdue and not
enough time.
18. However, with the volume of reqns we process it is not
feasible--there should be a system Navy wide that could keep
this.
19. ACO's!
Question *7: Procurement activities should do more quality
evaluation of vendors.
1. Contract Admin has no idea of a problem unless someone
contacts us. If a vendor is continually late or provides bad
equipment we need to know.
2. Red, Yellow, Green is one means as well.
3. Depends on the need. Provisions are available for the
desired level of quality assurance.
4. Again that takes bodies and money.
5. With additional resources (either people or information
systems).
6. Not in small purchasing. It would be to time consuming
and require additional personnel.
7. Compile list of errant vendors. Also check vendor's
background with other local procurement activities.
8. Eliminate vendors who are chronic delinquent providers.
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9. Depends on activity, amount of workload.
10. Qualified vendor evaluation is not performed adequately
in small purchase... Small Purchase is more concerned with
distribution of business not quality of vendor performance.
11. We really don't have a Quality Vendor Program because we
don't have good delivery statistics like DLA has.
12. We could use some software applications from NAVSUP in
this area!
13. I have few to none, complaints about vendors.
14. Once again severely limited by personnel and budget which
makes this impractical.
Question *8: RDD would be a more valid measure of small
purchase effectiveness.
1. I see very few documents that reflect a realistic delivery
date.
2. Often Req's are received with unrealistic RDD's. I have
received over comp. buys with RDD that have already past. As
I've stated before just because you miss an RDD doesn't mean
that good service isn't given. Was the lead time allowed long
enough for the buyer to make a good buy?
3. Considering the lack of control of what the customer sites
as the RDD--It is probably just as bad of an indicator as
PALT.
4. If can ensure that it is a good date & there is sufficient
time to achieve it.
5. If you can verify that the RDD is a realistic date.
6. RDD is a goal, not a measure of procurement success.
7. Do not know. Need further explanation of RDD
system/concept.
8. This is only meaningful when RDD is valid. Too often RDD
is not true "drop dead" date.
9. Customers give unrealistic RDD's. Example: MFG must make
the item and can't deliver for 6 months. End user make RDD
the very next day. Their reason, we need the buyer to call it
out & get the MFR. started.
10. End-users do not understand RDD to be an effective
measure.
11. Where customers are satisfied purchase effectiveness is
met. Customer satisfaction is the measure of purchase
effectiveness.
12. PALT is a more valid measure because the faster you place
an order, the faster the delivery. However, PALT/RDD should
go hand in hand together. NOTE: Some requirements have to be
manufactured, only MFR/OEM can provide delivery date.
13. If technical gives reasonable RDD.
14. In conjunction with measuring "PALT", RDD needs to be
included in the process. Customers also need to trust Supply,
submit realistic RDD. Get away from "priority" system. Many
times procurement receives a document with an expired delivery
date.
15. As long as there is a valid RDD.
16. I presume you mean the ability of the organization to
satisfy realistic, bonafide RDD's.
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17. How about measuring against IPG's the way the supply
system does? What a novel idea .....
18. This makes the gigantic assumption that the RDD is
accurate. In the case of NPS, we often receive: 1) No RDD,
2) An RDD of "ASAP", 3) An RDD that reflects more of a lack of
planning than a truly urgent need.
19. We try to procure material based on RDD in relation to
PALT.
20. RDD are sometime unrealistic.
21. Too many variables such as time it takes for vendor to
provide quote, delivery times quoted in GSA schedules, UNICOR,
and unrealistic RDD's provided by end user.
22. RDD is great except that does not ensure item will be
rec'd by commands on that date, i.e., ships deployed, overseas
command, transhipments.
23. More easily manipulated than PALT. Realism of RDD often
suspect.
24. RDD's themselves invalid.
Question #9: Procurement activities should not be held
accountable to RDD since they don't have control over the
entire procurement process.
1. RDD's can be unrealistic. Vendors can delay shipment as
well as customers that want to change specs after the award.
With the FAR regulations, Vendors must be rotated therefore
you can't just go to vendors you know are dependable,
sometimes you have to go with a vendor you never used before.
2. Should include.
3. Activities should be held accountable for establishing an
RDD & ensuring it is met.
4. Too many variables come into play w/ RDD's.
5. Numerous activities bring rqn in with bad RDD just to get
priority placement of an order for an item they know has an
extended mfg lead time.
6. RDD should be used to the extent that the buy was made in
sufficient time for the vendor to meet the RDD. Too many
other variables affect delivery.
7. Procurement process ends after award.
8. Wrong. Procurement activities should work with valid
RDD's and the procurement process hand in hand.
9. It is the procurement activities responsibility to follow-
up until material is received and turned in to the end user.
10. Contract Administration is a vital point of purchasing,
RDD are constantly upgraded thru continuous & aggressive
follow-ups.
11. I agree, however, with today's varied modes of shipping,
most items should be available within 2-10 days provided they
are in stock. The purchasing office should be held
accountable to process the PR's in time for shipping prior to
RDD.
12. Adapt to the theory of "cradle to grave". Share
information. Concentration should be on delinquent
contractors. Activities may not control contractor's delivery
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schedules, but they can control which contractor to solicit.
More calls to vendors inquiring if deliveries will be met.
13. Procurement activities should have a customer
relationship that allows for sufficient control.
14. In the ideal system, the procurement activity should be
accountable for satisfying the customers true need.
15. Documents have a tendency to get stuck in the Fiscal
Dept. or because so many individuals are required to see the
document time is lost.
16. Can't be responsible for production or shipping methods.
17. All efforts should be made to meet a reistic RDD.
Activities should be held accountable to the level of effort.
18. We should have to take into account everything necessary
to reduce production/delivery. At ICPs the faster the
production, the less wholesale system stock to have to buy to
support longer production leadtime.
19. Hold procurement activity accountable for processes they
are responsible for.
20. RDD usually inflated by customer.
Question *10: Individual buyers have no control over the
procurement process after award of the purchase order.
1. Buyers seem to have the feeling once it's awarded its not
their problem. Often a buyer with a good rapport with vendors
can get something expedited w/o cost with a simple phone call.
But over all as for shipment, delivery & receipt buyers don't
have any control.
2. Very little.
3. Contract administration could.
4. They still control certain contract admin functions, i.e.,
expediting.
5. It seems large purchase would have more control.
6. This is only true in cradle-to-grave operations when
contract admin is retained by buyer.
7. They have all the control they want, but again it takes
bodies/money to control.
8. Given the volume of worked processed (>2,500 reqn per
year) it is not reasonable to expect the individual buyer to
manage the post award performance of the vendor &
transportation system.
9. Buyers are not given the time to control purchase after
award.
10. Depends on the activity.
11. Buyers are always responsible for their buys until
materials are received.
12. Dependent on the purchasing activities organization, some
facilities have buyers involved in post-award issues, others
(i.e. SIMA) have a separate administration section.
13. Buyers should be involved and can be involved when a
vendor is not performing.
14. Except unpriced orders.
15. With proper feedback, a buyer can improve the overall
process by not awarding future orders to vendors that have a
history of problems of performance.
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16. If there are problems relating to money the buyers get
involved.
17. Buyers are responsible from cradle to grave, they can
expedite or cancel orders or re-route.
18. Buyers have control on things like delinquent delivery,
but do not know about it until the end user lodges a
complaint.
19. Lose visibility once awarded.
Question #11: RDD, if implemented, would be easy to
manipulate.
1. I think it would be easier for our customers to manipulate
the RDD to either say we are doing a good job or a poor job by
the amount of lead time they allow.
2. In terms of manipulating the automated system - we could
put any RDD we wanted, regardless of what the customer
indicates.
3. While RDD is theoretically the best measure from a TQM
perspective, the issue still remains if the RDD is realistic.
4. Not familiar enough w/ RDD to express opinion.
5. The RDD is set by the requiring end user.
6. RDD can differ considerably from actual dates. An item
(or service) is delivered or completed. RDD is also dependent
on supplies status. Is item on the shelf or having to be
manufactured.
7. To an extent, agency can change situation. Procurement
agents, receipt depts need to work together.
Communicate/interact on Post-award functions. It's important
to train personnel it's their responsibility to make the
customer happy. With shrinking personnel training is
essential.
8. The customer defines RDD. If an item cannot be procured
to meet the RDD, the customer is notified and a new RDD can be
established, but customer is in control.
9. Any MOE based on statistics would be subject to gaming.
10. Hopefully, a reasonably tight system could be molded into
place.
11. RDD are on the document based on the priority system.
Pri 03 - 8 days, Pri 06 - 12 days, Pri 13 - 31 days.
12. RDD is basically based on availability from vendors.
13. If implemented the RDD generated by APADE based on
priority should be the RDD used as the MOE. This would be
standard for all APADE users and would not be able to be
manipulated. However, comment on #4 would still apply which
would alter the RDD.
Question *12: RDD would be more useful than PALT since it
provides a better measure of how well I am supporting my
customers.
1. If PALT and RDD are used together and both are
realistically set, and it wasn't manipulated, then, you could
get a true picture of effectiveness of small purchase support
to our customer.
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2. They are equally as bad.
3. But .... while RDD is theoretically the best measure from
a TQM perspective, the issue still remains if the RDD is
realistic.
4. Achieving RDD is more a function of luck and/or
coincidence than buyer effectiveness.
5. Need to know more about how it would work.
6. But only to the extent that we use RDD to measure if the
buy was made in time to allow the vendor to be able to deliver
by RDD.
7. If you keep your PALT down your customer is satisfied. We
can tell the vendor to deliver at a certain time. Vendor says
ok. We put this in the 1155 RDD great. Vendor delivers 6
months later.
8. Too many unknowns & less control.
9. Both can be useful- should be timely & meeting the RDD.
10. RDD is beyond buyers control. PALT for SIMA is normally
five to six days over-all.
11. Depends on the situation.
12. Controls need to be set. Anyone can submit an urgent
RDD.
13. [Again] I presume you mean the ability of the
organization to satisfy realistic, bonafide RDD's.
14. Both leave something to be desired. Why not use
Requisition Priority?!
15. Since it (RDD) can not be trusted at the present time, it
would not provide a better measure.
16. We work with both.
17. Depends on availability.
18. Most RDD's are unrealistic or left blank. It is more
important to place the order as quickly as possible with a
negotiated delivery date to meet the needs of the customer.
Question #13: What other MOE's are you using to measure small
purchase effectiveness?
1. Production, Ave WIP, Backlog, Completions, Canx, Cost.
2. PALT, RDD.
3. Average age of work in process, backlog-receipts-
cancellations, production- output-# of awards completed/# of
line items, average age in house, # of modifications, # due to
release, QA reviews, PMR's, PMA's.
4. Days on desk. Customer surveys. Work in process report.
5. Customer service attitude. Customer feedback. Use of
EASE.
6. PAT Teams.
7. Reports from customers.
8. Small Purchase check-off list with flow chart & check
points.
9. Customer survey feedback, monthly productivity report.
10. Material quality and cost effectiveness of buys.
11. Amount of modifications issued within a certain time
frame. Sole source busts. Actual number/amount of purchase
actions awarded in certain time frame. By running buyers
backlog weekly & constantly reminding them of buys over ten
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days. Full utilization of UMMIPS, based on order &
precedence.
12. I have done a couple of studies to measure order to
receipt times and found them to be useful tools when
department's claim it takes 3-4 months to get supplies. Our
department was shocked to see it was actually taking about 3
weeks.
13. Customer remarks/responses. Priority designator. Did
the customer get what was requested and required and good
value for quality. Urgency of Need.
14. Complaints from customers and or customer feedback.
15. Backlog.
16. Customer satisfaction surveys.
17. Since some requests are hotter than others, we work with
customers to accomplish those requests first. We set up pre-
award conferences on future production deadlines.
Communicating restrictions approvals, sole source requirements
to get a heads-up on requirements before requisitions are
submitted. Help customers achieve the best description, share
data on past deliveries, workload problems, shift personnel to
utilize for projects that are critical.
18. We have a requisition status sheet that comes out every
Monday. It shows when order received, when placed & when due.
My buyers call on any over due orders.
19. Vendor delinquency rate (* of orders over due), number of
line items procured per hour, aged purchase backlog (<5/5-
15/16-30/>30 days old).
20. Add technical review and distribution to the PALT
calculation.
21. Customer feedback. Vendor feedback. Buyer/Team Leader
feedback.
22. Subjective customer satisfaction feedback is used in
addition to standard PALT computations.
23. None.
24. None to my knowledge.
25. Receiving Lead Time (from award to receipt). Backlog.
Award counts for individual buyers.
26. We use only RDD and PALT.
27. None, unfortunately.
28. None.
29. PURS. (measure productivity)
30. Number, type of and reason for modifications.
Established a data base on a software called Q & A. Analysis
allows us to pinpoint weak areas and upgrade our quality
thereby improving overall effectiveness.
31. # orders place via EDI. Measure changes to order
qty/rework variables - eliminate rework which drives up PALT.
32. Work in Process (WIP), age, mix by $'s, mix by comp/SS,
mix by contractor, mix by customer.
33. How many purchase orders placed electronically. Backlog
(WIP).
34. Project 0; measures by age category, once funds received.
Question #15: Are you currently using some form of RDD to
measure small purchase effectiveness? If so, how?
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1. Award date to RDD. (Can't capture actual rcpt date.)
2. Yes. Computer generated reports.
3. Yes. Charting RDD vs award date. Not a good measure
since customers put unrealistic RDD's on reqns.
4. Yes. Using info that is not complete.
5. We currenty buy to RDD vs lst-in-lst-out. We have weekly
reports whi-% provide the following: # of days allowed, # of
days remaining, # of days past due. We also graph the V which
meet RDD.
6. In large purchases, it has been my experience that
activities will only comeback to the contracting office when
the contractor has failed to deliver on time. Activities will
emphasize when they need to use the particular item, instead
of the actual contract delivery date.
7. Customer satisfaction is the key control process till
customer has matl. Much better support for giving the extra
effort.
8. Tracking high profile buys.
9. RDD currently used in large to back in to procurement
milestones.
10. Yes. A local report compares RDD to the PR date & gives
number of days until RDD.
11. No. I keep my PALT down.
12. Yes. On a test basis only.
13. No. PALT is still used, but are informally emphasizing
to buyers the importance of meeting RDD's.
14. No, not formally. On high profile acquisitions such as
Casrept, Deployers, work stoppage, this issue is important.
We have an aggressive follow-up program that 80% of our orders
are delivered on time and some are earlier.
15. Priority and date required as listed on 2276; an in-house
system only, that ensures customer satisfaction in completing
work-in-progress. Usually proceeded by a heads-up phone call.
16. Are using RDD, must try to meet RDD, call customer if
can't meet.
17. Not really - only on critical jobs, requirements.
18. No. Only by exception.
19. No, except an ad hoc program can be used when desired.
We do not enter RDD with data entry of PR's.
20. Not on an objective basis.
21. No.
22. No, it is not reliable as received in the NPS current
system.





28. Standards for our buyers are for processing requirement
IAW Issue Group Priority, i.e., 1-3; 4-10-APADE will not allow
you to track - to hard otherwise.
29. At the ICP, requirement determination includes PALT






Question #16: Do you currently measure vendor quality or lead
time? If so, how?
1. Red, Yellow, Green forthcoming.
2. No.
3. In the Admin Section we try to keep an eye open for
problem vendors and give the buyers a heads up & to use
caution if one appears to have problems. We started keeping
a vendor file & gave it to Code P for their Red, Yellow, Green
program they were starting.
4. Currently implementing RYG Quality Vendor program.
Measures quality only not delivery or lead time.
5. No.
6. We have the RYG program- however it is currently only used
for specific commodities only - not lead time. Other than
that - we have no quality vendor program.
7. Yes. Off line.
8. Manage by exception.
9. Only to the extent provided by Red/Yellow/Green program.
10. Only in instances when requirement is urgent.
11. No. We get very little feedback from customers on bad
vendors.
12. No. Not at this time, although discussion has been
ongoing regarding the matter.
13. Yes. End users input quality.
14. Yes. Compiling list of deficient vendors.
15. Yes, aggressive follow-ups on materials and Quality
assurance for services. When an item is urgently needed
(Casrept, Deploying unit, work stoppage) and the low-bidder
cannot provide material/services before RDD, other than low-
bidder is considered/awarded.
16. No, but, I ask if material is readily available and for
immediate shipment.
17. Primarily by RDD, promised and actual.
18. Quality, talk to technical personnel, get calls from
customer, monitor by contract closeout.
19. Vendor quality is determined by prior purchases,
references and customer input.
20. Both. The Honeywell ILSMIS system sets up a system to
collect data on vendors that don't deliver on time and vendor
quality. But it's only as effective as the data put into the
system. "Garbage in/ Garbage out".
21. We measure Vendor delinquency rate. Order is delinquent
when order is one day past the established estimated delivery
date established with the buyer.
22. No.
23. SACONS can generate that report.
24. Yes. Quality Deficiency Reports document unsatisfactory
vendor performance (when properly completed by the requiring
technical activity). We also utilize the Navy's Red, Yellow,
Green evaluation plan on limited Federal Supply
Classifications.
102
25. No. No measure built into APADE.
26. Only to the affect that if we receive valid complaints
from customers, we will restrict orders to those vendors that
are problem children.
27. We measure vendor quality - mainly by the complaints from
the end user, leadtime by the complaints from the Receipt
Control personnel.
28. Not really when it comes to quality unless customer
complains. We run past due listing which shows overdue time
but we don't track.
29. No.
30. Collecting of Non-conformance Reports from the receiving
activities.
31. No.
32. Vendor responsiveness is measured, i.e., Red, Yellow,
Green, still some items very hard to procure - long lead time;
minimum quantity etc.
33. Depends on individual contractor.... FAT, production lot
(albeit very unusual).
34. No.
35. Yes. Blue Star program.
36. Yes. PLT, Production Lead Time, Procurement lead time
and Administrative lead time.
Question #17: Should some other measure of performance be
used (other than PALT or RDD)? If so, explain why.
1. See 13. All are indicators.
2. I think a combination of both PALT and RDD should be used.
3. It is not fair to utilize only PALT & RDD as neither of
them are accurate indicators alone, or even combined. I can't
think of any fair way to monitor performance. A combination
of a lot of things (as provided on previous page). The best
way would probably be customer surveys on a continuing basis -
probably not reasonable!
4. Quality. No rework.
5. No, the two should be used together, not one to the
exclusion of the other.
6. PALT may not be entirely effective, but many requiring
activities assign RDD's that are not realistic. In many
cases, the RDD is past when the requirement enters the
contracting activity.
7. Don't have better idea.
8. PALT by Issue Priority Group for a start!
9. RDD. Go for it!
10. Yes. Need some measure of customer satisfaction/support.
11. CATD. Contract Award to Delivery (in days).
12. Use of Process Control Charts in conjunction with PALT
would be IAW TQL.
13. Age of work in process.
14. Complexity of documents. (Weighted measures)
15. PALT and RDD would be a more effective MOE with weighted
measure.
16. Yes. PALT and RDD are not realistic to the "real world"
many factors play into the performance, not just numbers.
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17. Yes. Include cost effectiveness as part of measure of
performance.
18. Sole Source Busts, finding alternative and new sources of
supply that supply high quality cost effective products.
19. Both, PALT to set reasonable standards within each
procurement office and RDD to measure if the customer got
material/services in a timely and responsive period.
20. Response to RFQ's.
21. I believe the most effective performance measurement
would take RDD's met, PALT, prices paid & quality received,
etc. into "collective" consideration.
22. IPG. Priority Designators. It works well for the box
kicking side of the world. We should be measured on our
timeliness for meeting the customers priorities.
23. Yes, we should also measure performance by some other
means but I'm not sure what we should use.
24. A combination of the performance measures available,
i.e., PALT, RDD, Backlog, Work output of buyer, etc.
25. At this time I cannot think of any.
26. No opinion.
27. N1 ,.
28. Yes. PALT based on priority.
29. Very hard to do, too much work with limited resources.
30. PALT, RDD, WIP.
31. Yes, but its probably a combination of PALT, which is
strictly time (as is RDD), and quality.
32. Yes. Total process lead time. Pre-Reqn time
development- -PALT- -Production Lead Time, time to produce by
KTR--Delivery.
Other comments:
1. Just because a RDD is valid to a customer doesn't mean
that the RDD is valid to the buyer (i.e., If a ship needed a
piece of equipment by a certain date, deployment or something,
this date is valid to the customer [and so] he needs it by
that date. But that date might not [give] enough time for the
buyer to compete, the vendor to make or the transportation to
take place. These factors can't change the fact that the
customer still needs the equipment at a certain date).
Sometime it just takes experience, cooperation, and just plain
luck to make an RDD.
2. I would like to know more about how RDD would serve as a
MOE. This is not clear to me. Is this the customers RDD at
time of PR submission? If so, the customer Cannot be relied
on to establish an honest, accurate RDD. If its the RDD
negotiated & whether or not the contractor meets it, there
still could be variables precluding an accurate measure.
3. Too many times the RDD submitted is a date pulled out of
the air, sad but true. Trying to use RDD as a MOE for
purchasing would be unfair and unjust unless every end user
was realistic and truthful with the RDD used.
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4. My experience is that almost all RDD's on request I
receive are not realistic. A significant factor in using RDD
is whether a particular item requested is a stock/shelf item
or if it is a customer made to order item. An activity like
SIMA which buys OEM, sometimes sole source, parts or equipment
for ships, procure many custom items that need to be
manufactured. Delivery lead times can be as high as 26 to 52
weeks. These lead times do not meet the customers needs. If
RDD becomes a viable factor, expediting costs would soar. If
the RDD is not realistic, waste of funds would occur. Most of
the time, RDD is not realistic.
5. Customers don't really use RDD's with any degree of
consistency. Customers do consistently use priority
designators, and everyone, including the line community,
understands them. It makes more sense to use -.riority
Designators than RDD's!! or PALT!
6. RDD & PALT are two separate functions. One has nothing to
do with the other. Availability is the factor when estimating
RDD. Sometimes we (purchasing) have no control over certain
items. PALT is too easy to manipulate. Some times a request
can go back and forth from end user to buyer. I think
effectiveness should be measured by quantity & quality.
7. If I had an opportunity to choose just one MOE it would be
PALT based on priority.
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APPENDIX C
LIST OF ACTIVITIES RESPONDING TO SURVEY
The following is a list of activities that responded to the survey and the
number of surveys received from each activity.
Activity Lgcatio#
FISC San Diego, CA 9
NAVSUP Washington, DC 11
FISC Pearl Harbor, HI 3
FISC Guam 1
FISC Charleston, SC 1
FISC Jacksonville, FL 1
FISC Oakland, CA 2
FISC Yokosuka, Japan 2
FISC Puget Sound, WA 1
FISC Norfolk, VA 2
FISC, Detachment Long Beach, CA 4
Naval Postgraduate School Monterey, CA 4
Naval Satellite Operations Center Point Mugu, CA 1
Marine Corps Air Station El Toro, CA 1
Naval Sea Support Center, Pacific San Diego, CA 1
Shore Intermediate Maint. Act. San Diego, CA 1
Naval Hospital Twentynine Palms, CA 1
Naval Reserve Intell Command Dallas, TX 2
Naval Air Station Dallas, TX 1
Naval Weapons Station Seal Beach, CA 1
Naval Computer & TELCOM Station San Diego, CA 1
Naval Hospital Camp Pendleton, CA 1
Defense Printing Service, Det San Diego, CA 1
Navy Public Works Center San Diego, CA 1
Naval Surface Warfare Center Crane, IN 1
Naval Hospital Corpus Christi, TX 1
Naval Special Warfare Group ONE Coronado, CA 1
Naval Air Facility El Centro, CA 1
Navy Aviation Support Office Philadelphia, PA 4
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